
Activity ID Activity Name Start Finish

KLAMATH RIVER RENEWAL PROJECTKLAMATH RIVER RENEWAL PROJECT 07-Sep-18 A 31-Dec-29

ADMINISTRATION (KRRC)ADMINISTRATION (KRRC) 29-Apr-22 A 31-Dec-25

CONTRACTSCONTRACTS 29-Apr-22 A 31-Dec-25

KiewitKiewit 29-Apr-22 A 31-Jan-23

A1550 Kiewit Contract 29-Apr-22 A 31-Jan-23

RESRES 29-Apr-22 A 31-Jan-23

A1560 RES Contract 29-Apr-22 A 31-Jan-23

Tribal Cultural MonitorsTribal Cultural Monitors 31-May-22 A 31-Dec-25

Klamath TribesKlamath Tribes 31-May-22 A 31-Dec-25

A1600 Klamath Tribe Monitoring 31-May-22 A 31-Dec-25

Shasta NationShasta Nation 31-May-22 A 31-Dec-25

A1610 Shasta Nation Monitoring 31-May-22 A 31-Dec-25

LIMF - LOCAL IMPACT MITIGATION FUNDLIMF - LOCAL IMPACT MITIGATION FUND 29-Apr-22 A 02-Jun-25

GroundwaterGroundwater 29-Apr-22 A 31-Dec-24

MonitoringMonitoring 29-Apr-22 A 31-Dec-24

A1620 Monitoring Ground Water 29-Apr-22 A 31-Dec-24

Emergency Water SupplyEmergency Water Supply 29-Apr-22 A 31-Dec-24

A1630 Emergency Water Supply 29-Apr-22 A 31-Dec-24

Rim StabilityRim Stability 29-Apr-22 A 02-Jun-25

A1640 Rim Stability 29-Apr-22 A 02-Jun-25

Downstream FloodingDownstream Flooding 29-Apr-22 A 31-Dec-24

A1650 Downstream Flooding 29-Apr-22 A 31-Dec-24

BOARD OF CONSULTANTSBOARD OF CONSULTANTS 29-Apr-22 A 31-Dec-25

Board of ConsultantsBoard of Consultants 29-Apr-22 A 31-Dec-25

A1490 Board of Consultants Coordination 29-Apr-22 A 31-Dec-25

A1495 Monthly FERC Construction Report 29-Apr-22 A 31-Dec-25

A1498 Quarterly Risk Register Update 29-Apr-22 A 31-Dec-25

A1499 Periodic Key Milestone Updates 29-Apr-22 A 31-Dec-25

PRINCIPALSPRINCIPALS 29-Apr-22 A 31-Dec-25

CaliforniaCalifornia 29-Apr-22 A 31-Dec-25

A1660 California Principal 29-Apr-22 A 31-Dec-25

OregonOregon 29-Apr-22 A 31-Dec-25

A1670 Oregon Principal 29-Apr-22 A 31-Dec-25

PacifiCorpPacifiCorp 29-Apr-22 A 31-Dec-25

A1680 PacifiCorp Principal 29-Apr-22 A 31-Dec-25

TribesTribes 29-Apr-22 A 31-Dec-25

A1690 Tribal Principal 29-Apr-22 A 31-Dec-25

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

Kiewit Contract

RES Contract

Klamath Tribe Monitoring

Shasta Nation Monitoring

Monitoring Ground Water

Emergency Water Supply
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Activity ID Activity Name Start Finish

SignatoriesSignatories 29-Apr-22 A 31-Dec-25

A1700 Signatories Principal 29-Apr-22 A 31-Dec-25

CO-LICENSEE COORDINATIONCO-LICENSEE COORDINATION 29-Apr-22 A 31-Dec-25

Co-Licensee CoordinationCo-Licensee Coordination 29-Apr-22 A 31-Dec-25

A1510 Co-License Coordination 29-Apr-22 A 31-Dec-25

LEGAL AGREEMENTSLEGAL AGREEMENTS 29-Apr-22 A 30-Jan-23

Land TransfersLand Transfers 29-Apr-22 A 30-Jan-23

A1710 Land Transfer Agreements 29-Apr-22 A 30-Jan-23

Parcel BParcel B 29-Apr-22 A 30-Jan-23

A1720 Parcel B Land Agreement 29-Apr-22 A 30-Jan-23

MOU - Memorandum of UnderstandingMOU - Memorandum of Understanding 29-Apr-22 A 30-Jan-23

CaliforniaCalifornia 29-Apr-22 A 30-Jan-23

A1730 California MOU 29-Apr-22 A 30-Jan-23

OregonOregon 29-Apr-22 A 30-Jan-23

A1740 Oregon MOU 29-Apr-22 A 30-Jan-23

Siskiyou CountySiskiyou County 29-Apr-22 A 30-Jan-23

A1750 Siskiyou MOU 29-Apr-22 A 30-Jan-23

Klamath CountyKlamath County 29-Apr-22 A 30-Jan-23

A1760 Klamath County MOU 29-Apr-22 A 30-Jan-23

Del Norte CountyDel Norte County 29-Apr-22 A 30-Jan-23

A1770 Del Norte MOU 29-Apr-22 A 30-Jan-23

PacifiCorp - Fall Creek HatcheryPacifiCorp - Fall Creek Hatchery 29-Apr-22 A 30-Jan-23

A1780 PacifiCorp / Fall Creek Hatchery - MOU 29-Apr-22 A 30-Jan-23

CoY - City of YrekaCoY - City of Yreka 29-Apr-22 A 30-Jan-23

A1120 City of Yreka MOU 29-Apr-22 A 30-Jan-23

PACIFIC-CORPPACIFIC-CORP 29-Apr-22 A 31-Dec-24

Site CleanupsSite Cleanups 29-Apr-22 A 31-Dec-24

A1210 Site Cleanups 29-Apr-22 A 31-Dec-24

Operations AgreementOperations Agreement 29-Apr-22 A 30-Jan-23

Facilities HandoffFacilities Handoff 29-Apr-22 A 30-Jan-23

A1790 Facilities Handoff Agreement 29-Apr-22 A 30-Jan-23

Salvage WorksSalvage Works 29-Apr-22 A 30-Jan-23

A1800 Salvage Works Agreement 29-Apr-22 A 30-Jan-23

FINANCIAL MANAGEMENTFINANCIAL MANAGEMENT 29-Apr-22 A 31-Dec-25

Financial ManagementFinancial Management 29-Apr-22 A 31-Dec-25

A1520 Financial Management 29-Apr-22 A 31-Dec-25

BOR - BUREAU OF RECLAMATION -  OPERATIONS AGREEMENTBOR - BUREAU OF RECLAMATION -  OPERATIONS AGREEMENT 29-Apr-22 A 31-Dec-24

Bureau of Reclamation - Operations CoordinationBureau of Reclamation - Operations Coordination 29-Apr-22 A 31-Dec-24

A1530 BOR Ops Agreement 29-Apr-22 A 31-Dec-24

PUBLIC OUTREACHPUBLIC OUTREACH 01-Jul-22 A 31-Dec-25
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Financial Management
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Public OutreachPublic Outreach 01-Jul-22 A 31-Dec-25

A1540 Public Outreach 01-Jul-22 A 31-Dec-25

FERCFERC 07-Sep-18 A 31-May-24

01. RENEWAL CORPORATION01. RENEWAL CORPORATION 07-Sep-18 A 31-Mar-23

01. FERC Issues FEIS01. FERC Issues FEIS 26-Aug-22 A 26-Aug-22 A

C004 FERC Issues FEIS 26-Aug-22 A 26-Aug-22 A

02. FERC License Surrender Order02. FERC License Surrender Order 17-Nov-22 A 17-Nov-22 A

C006 FERC License Surrender Order 17-Nov-22 A 17-Nov-22 A

03. License Transfer Acceptance; Surrender Order Effective03. License Transfer Acceptance; Surrender Order Effective 25-Nov-22 A 30-Nov-22 A

C011 License Transfer Acceptance; Surrender Order Effective 25-Nov-22 A 30-Nov-22 A

04. USACE Section 40404. USACE Section 404 30-Sep-21 A 09-Nov-22 A

USACE 404 Application DevelopmentUSACE 404 Application Development 30-Sep-21 A 09-Nov-22 A

C024 USACE Permit Application Review 30-Sep-21 A 09-Nov-22 A

05. ESA Section 7 Biological Assessment05. ESA Section 7 Biological Assessment 22-Dec-21 A 22-Dec-21 A

C033 Biological Assessment 22-Dec-21 A 22-Dec-21 A

06. NHPA Section 106 Certification06. NHPA Section 106 Certification 23-Oct-20 A 16-Nov-22 A

Final HPMPFinal HPMP 23-Oct-20 A 16-Nov-22 A

C070 NHPA Section 106 Certification 23-Oct-20 A 16-Nov-22 A

07. CEQA Notice of Determination07. CEQA Notice of Determination 07-Apr-20 A 07-Apr-20 A

C073 CEQA Notice of Determination 07-Apr-20 A 07-Apr-20 A

08. CA Section 401 WQC08. CA Section 401 WQC 14-Mar-22 A 31-Jan-23

Management Plan ApprovalsManagement Plan Approvals 07-Jul-22 A 31-Jan-23

CA094 Management Plan Approvals 07-Jul-22 A 31-Jan-23

CA 401 Update 2022CA 401 Update 2022 14-Mar-22 A 03-Nov-22 A

CA 401 Update 2022CA 401 Update 2022 14-Mar-22 A 03-Nov-22 A

CA086 CA 401 Update 2022 14-Mar-22 A 03-Nov-22 A

09. CDFW MOU09. CDFW MOU 18-Sep-20 A 18-Sep-20 A

C090 CDFW MOU 18-Sep-20 A 18-Sep-20 A

10. Siskiyou County MOU10. Siskiyou County MOU 19-May-21 A 01-Feb-23

C097 Siskiyou County MOU Update 19-May-21 A 01-Feb-23

13. CA DSOD Dam Removal Permit13. CA DSOD Dam Removal Permit 30-Jun-22 A 01-Mar-23

C113 CA DSOD Dam Removal Permit 30-Jun-22 A 01-Mar-23

14. OR 401 WQCs14. OR 401 WQCs 07-Sep-18 A 06-Jan-23

C118 2018 OR 401 WQC Issued 07-Sep-18 A 17-Sep-18 A

Oregon Management Plan ApprovalsOregon Management Plan Approvals 25-Jul-22 A 06-Jan-23

C1202 Oregon Management Plan Approvals 25-Jul-22 A 06-Jan-23

15. Oregon MOU15. Oregon MOU 23-Feb-21 A 23-Feb-21 A

C120 Final MOU Issued 23-Feb-21 A 23-Feb-21 A

16. ODSL Removal Fill16. ODSL Removal Fill 27-Jun-22 A 31-Oct-22 A

CC128 ODSL Removal Fill 27-Jun-22 A 31-Oct-22 A
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17. ODFW Fish Passage Approval17. ODFW Fish Passage Approval 10-Mar-22 A 11-Oct-22 A

CC132 ODFW Fish Passage Approval 10-Mar-22 A 11-Oct-22 A

18. ODEQ Clean Fill Determination18. ODEQ Clean Fill Determination 08-Mar-22 A 25-Jul-22 A

CC141 ODEQ Clean Fill Determination 08-Mar-22 A 25-Jul-22 A

20. Klamath MOU20. Klamath MOU 20-Sep-22 A 03-Jan-23 A

CC10429 Klamath MOU 20-Sep-22 A 03-Jan-23 A

22. USFWS Eagle Conservation Plan22. USFWS Eagle Conservation Plan 07-Mar-22 A 17-Oct-22 A

CC166 USFWS Eagle Incidental Take Permit 07-Mar-22 A 17-Oct-22 A

23. BLM FERC Terms Grant SF29923. BLM FERC Terms Grant SF299 02-Mar-22 A 13-Jan-23

California BLMCalifornia BLM 02-Mar-22 A 13-Jan-23

CC10270 California BLM Right of Way 02-Mar-22 A 13-Jan-23

Oregon BLMOregon BLM 02-Mar-22 A 09-Dec-22 A

CC180 Oregon BLM Right of Way 02-Mar-22 A 09-Dec-22 A

24. Siskiyou County Wells Permits24. Siskiyou County Wells Permits 01-Jun-22 A 31-Mar-23

CC190 Siskiyou County Well Permits 01-Jun-22 A 31-Mar-23

25. CA NPDES CGP25. CA NPDES CGP 11-Mar-21 A 05-Jan-23 A

CC200 CA NPDES CGP 11-Mar-21 A 05-Jan-23 A

26. OR NPDES 1200C26. OR NPDES 1200C 02-Mar-22 A 03-Feb-23

C1322 OR NPDES 1200C 02-Mar-22 A 20-Dec-22 A

C1332 Del Norte Approvals 15-Sep-22 A 03-Feb-23

02.  KIEWIT02.  KIEWIT 23-Sep-20 A 17-Jan-24

28. CA DTSC Treated Wood Service28. CA DTSC Treated Wood Service 17-Jan-24 17-Jan-24

C217 CA DTSC Treated Wood Notice 17-Jan-24* 17-Jan-24

29. Siskiyou County Hazardous Waste (Existing)29. Siskiyou County Hazardous Waste (Existing) 01-Dec-22 A 03-Mar-23

C222 Siskiyou County Hazardous Waste (Existing) 01-Dec-22 A 03-Mar-23

30. Siskiyou County Hazardous Waste (New)30. Siskiyou County Hazardous Waste (New) 01-Dec-22 A 03-Mar-23

C225 Siskiyou County Hazardous Waste (New) 01-Dec-22 A 03-Mar-23

31. Siskiyou County Business License (Annual)31. Siskiyou County Business License (Annual) 21-Nov-22 A 28-Dec-22 A

C227 Siskiyou Business License (Annual) 21-Nov-22 A 28-Dec-22 A

32. Siskiyou County Sign Permit32. Siskiyou County Sign Permit 15-Jun-22 A 03-Mar-23

C1312 Siskiyou County Sign Permit 15-Jun-22 A 03-Mar-23

33. Siskiyou County Encroachment Permit33. Siskiyou County Encroachment Permit 10-May-22 A 11-Jan-23

C242 Siskiyou County Encroachment Permit 10-May-22 A 11-Jan-23

34. Siskiyou County Building Permit (Hatchery Construction)34. Siskiyou County Building Permit (Hatchery Construction) 01-Oct-22 A 28-Apr-23

C253 Siskiyou County Building Permit (Work Camp) 01-Oct-22 A 28-Apr-23

35. Siskiyou County Transportation Permit (Over-Dimensional)35. Siskiyou County Transportation Permit (Over-Dimensional) 20-Oct-22 A 26-Jan-23

C1002 Siskiyou County Transportation Permit (over-dimensional) 20-Oct-22 A 26-Jan-23

37. Siskiyou County Petroleum Above Ground Storage37. Siskiyou County Petroleum Above Ground Storage 03-Oct-22 A 05-Jan-23

C273 Siskiyou County Petroleum Aboveground Storage 03-Oct-22 A 05-Jan-23

38. OR Petroleum Above Ground Storage38. OR Petroleum Above Ground Storage 03-Oct-22 A 05-Jan-23
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ODFW Fish Passage Approval

ODEQ Clean Fill Determination

Klamath MOU

USFWS Eagle Incidental Take Permit

California BLM Right of Way

Oregon BLM Right of Way

Siskiyou County Well Permits

CA NPDES CGP

OR NPDES 1200C

Del Norte Approvals

CA DTSC Treated Wood Notice

Siskiyou County Hazardous Waste (Existing)

Siskiyou County Hazardous Waste (New)

Siskiyou Business License (Annual)

Siskiyou County Sign Permit

Siskiyou County Encroachment Permit

Siskiyou County Building Permit (Work Camp)

Siskiyou County Transportation Permit (over-dimensional)

Siskiyou County Petroleum Aboveground Storage
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Activity ID Activity Name Start Finish

C282 OR Petroleum Aboveground Storage 03-Oct-22 A 05-Jan-23

39. ODOT Overdimensional Permit39. ODOT Overdimensional Permit 15-Jul-22 A 03-Mar-23

C962 ODOT Overdimensional Permit 15-Jul-22 A 03-Mar-23

40. ODOT Brushing Permit40. ODOT Brushing Permit 18-Jul-22 A 30-Dec-22 A

C1282 Brushing Permit 18-Jul-22 A 20-Sep-22 A

C1292 Utility Permit 01-Nov-22 A 30-Dec-22 A

41. ODF PDM Notification41. ODF PDM Notification 03-Nov-22 A 02-Mar-23

C299 ODF PDM Notification (Kiewit) 03-Nov-22 A 02-Mar-23

42. OR Hazardous Waste (Existing)42. OR Hazardous Waste (Existing) 01-Dec-22 A 03-Mar-23

C302 OR Hazardous Waste (Exist ing) 01-Dec-22 A 03-Mar-23

43. OR Hazardous Waste (New)43. OR Hazardous Waste (New) 01-Dec-22 A 03-Mar-23

C305 OR Hazardous Waste (New) 01-Dec-22 A 03-Mar-23

44. ODFW In-Water Blasting Permit44. ODFW In-Water Blasting Permit 17-Oct-22 A 17-Jan-23

C320 ODFW In-Water Blasting Permit 17-Oct-22 A 17-Jan-23

47. OWRD Limited License (Dust Control)47. OWRD Limited License (Dust Control) 01-Oct-22 A 12-Jun-23

C341 OWRD Limited License (Dust Control) 01-Oct-22 A 12-Jun-23

49. Klamath County MOU49. Klamath County MOU 23-Sep-20 A 24-Sep-20 A

C360 MOU Execution 23-Sep-20 A 24-Sep-20 A

03.  RES03.  RES 01-Nov-22 A 31-May-24

51. Siskiyou County Business License51. Siskiyou County Business License 17-Apr-23 04-May-23

C602 Siskiyou County Business License  (Annual) 17-Apr-23* 04-May-23

52. Siskiyou County Transportation52. Siskiyou County Transportation 02-Jan-24 31-May-24

C722 Siskiyou County Transportation 02-Jan-24* 31-May-24

55. ODOT Overdimensional Permit55. ODOT Overdimensional Permit 02-Jan-24 31-May-24

C752 ODOT Overdimensional Permit 02-Jan-24* 31-May-24

56. OWRD Monitoring Piezometer Well Installation56. OWRD Monitoring Piezometer Well Installation 02-Jan-24 31-May-24

C762 OWRD Monitoring Piezometer Well Installation 02-Jan-24* 31-May-24

57. OWRD Limited License (Dust Control)57. OWRD Limited License (Dust Control) 02-Jan-24 31-May-24

C772 OWRD Limited License - Dust Control 02-Jan-24* 31-May-24

58. OWRD Limited License (Irrigation)58. OWRD Limited License (Irrigation) 02-Jan-24 31-May-24

C782 OWRD Limited License - Irrigation 02-Jan-24* 31-May-24

59. ODSL In Water Work Period Variance59. ODSL In Water Work Period Variance 02-Jan-24 31-May-24

C792 ODSL In Water Work Period Variance 02-Jan-24* 31-May-24

60. ODFW Wildlife Holding Permit60. ODFW Wildlife Holding Permit 03-Jan-23 01-Mar-23

C802 ODFW Wildlife Holding Permit 03-Jan-23* 01-Mar-23

61. OR ESA Scientific Taking Permit61. OR ESA Scientific Taking Permit 01-Nov-22 A 02-Mar-23

C812 . OR Rescue/Salvage Permit 01-Nov-22 A 02-Mar-23

62. ODF PDM Notification62. ODF PDM Notification 02-Jan-24 31-May-24

C822 ODF PDM Notification (RES) 02-Jan-24* 31-May-24
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OR Petroleum Aboveground Storage

ODOT Overdimensional Permit

Brushing Permit

Utility Permit

ODF PDM Notification (Kiewit)

OR Hazardous Waste (Existing)

OR Hazardous Waste (New)

ODFW In-Water Blasting Permit

OWRD Limited License (Dust Control)

MOU Execution

Siskiyou County Business License  (Annual)

Siskiyou County Transportation

ODOT Overdimensional Permit

OWRD Monitoring Piezometer Well Installation

OWRD Limited License - Dust Control

OWRD Limited License - Irrigation

ODSL In Water Work Period Variance

ODFW Wildlife Holding Permit

. OR Rescue/Salvage Permit

ODF PDM Notification (RES)
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Activity ID Activity Name Start Finish

Other (New) PermitsOther (New) Permits 25-Jun-21 A 16-Mar-23

ODEQ 401 (USACE)ODEQ 401 (USACE) 25-Jun-21 A 05-Sep-22 A

A45010 ODEQ 401 (USACE) 25-Jun-21 A 05-Sep-22 A

Property Access AgreementsProperty Access Agreements 16-Jan-23 16-Mar-23

A45060 Property Access Agreements 16-Jan-23* 16-Mar-23

Update FERC/Project BoundaryUpdate FERC/Project Boundary 01-Nov-22 A 31-Jan-23

A45670 Update FERC/Project Boundary 01-Nov-22 A 31-Jan-23

2022 Management Plan FERC Submittals2022 Management Plan FERC Submittals 01-Jul-22 A 02-Dec-22 A

A45680 2022 Management Plan FERC Submittals 01-Jul-22 A 02-Dec-22 A

CONTRACT ADMINISTRATIONCONTRACT ADMINISTRATION 03-Jan-23 A 31-Dec-25

CONTRACT ADMINISTRATIONCONTRACT ADMINISTRATION 03-Jan-23 A 31-Dec-25

Weekly Construction MeetingsWeekly Construction Meetings 03-Jan-23 A 31-Dec-25

A45710 Weekly Coordination and Construction Meeting 03-Jan-23 A 31-Dec-25

Monthly FERC ReportingMonthly FERC Reporting 03-Jan-23 A 31-Dec-25

A45720 Monthly FERC Reporting 03-Jan-23 A 31-Dec-25

CPFMA BOC RISK REDUCTION OPPORTUNITIESCPFMA BOC RISK REDUCTION OPPORTUNITIES 01-Mar-23 28-Apr-23

Initial EvaluationInitial Evaluation 01-Mar-23 01-Mar-23

A45730 Review cPFMA Identified Risk Reduction Measures with Construction Team and Renewal Corporation01-Mar-23* 01-Mar-23

ScreeningScreening 15-Mar-23 15-Mar-23

A45740 Screen initial risk reduction opportunities to determine which should be advanced into specific workplans15-Mar-23* 15-Mar-23

MemoMemo 15-Mar-23 15-Mar-23

A45750 Prepare summary memo documenting results of BOC / FERC 15-Mar-23* 15-Mar-23

Update to BOC / FERCUpdate to BOC / FERC 15-Mar-23 15-Mar-23

A45760 Prioritize recommended risk reduction measures for implementation 15-Mar-23* 15-Mar-23

Pre-Drawdown ImplementationPre-Drawdown Implementation 01-Mar-23 28-Apr-23

A45770 Pre-Drawdown Implementation 01-Mar-23* 28-Apr-23

Drawdown ImplementationDrawdown Implementation 01-Mar-23 28-Apr-23

A45780 Drawdown Implementation 01-Mar-23* 28-Apr-23

WORK PLAN REVIEW AND CONTINGENCY PLANSWORK PLAN REVIEW AND CONTINGENCY PLANS 03-Jan-23 A 31-Dec-25

Weekly Construction MeetingWeekly Construction Meeting 03-Jan-23 A 31-Dec-25

A45790 Weekly Construction Meetings 03-Jan-23 A 31-Dec-25

Monthly Construction MeetingMonthly Construction Meeting 03-Jan-23 A 31-Dec-25

A45800 Monthly Construction Meetings 03-Jan-23 A 31-Dec-25

RISK REGISTER MAINTENANCERISK REGISTER MAINTENANCE 03-Jan-23 A 31-Dec-24

Weekly Construction MeetingWeekly Construction Meeting 03-Jan-23 A 31-Dec-24

A45860 Risk Register Weekly Review 03-Jan-23 A 31-Dec-24

Monthly Construction MeetingMonthly Construction Meeting 03-Jan-23 A 31-Dec-24

A45870 Risk Register Monthly Review 03-Jan-23 A 31-Dec-24

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
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ODEQ 401 (USACE)

Property Access Agreements

Update FERC/Project Boundary

2022 Management Plan FERC Submittals

Weekly Coordination and Construction Meeting

Monthly FERC Reporting

Review cPFMA Identified Risk Reduction Measures with Construction Team and Renewal Corporation

Screen initial risk reduction opportunities to determine which should be advanced into specific workplans

Prepare summary memo documenting results of BOC / FERC

Prioritize recommended risk reduction measures for implementation

Pre-Drawdown Implementation

Drawdown Implementation

Weekly Construction Meetings

Monthly Construction Meetings

Risk Register Weekly Review

Risk Register Monthly Review
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Quarterly ReviewQuarterly Review 03-Jan-23 A 31-Dec-24

A45880 Risk Register Quarterly Review 03-Jan-23 A 31-Dec-24

SCHEDULE UPDATESSCHEDULE UPDATES 03-Jan-23 A 31-Dec-24

Weekly 3-Week Look AheadWeekly 3-Week Look Ahead 03-Jan-23 A 31-Dec-24

A45840 3 Week Look Ahead Weekly Review 03-Jan-23 A 31-Dec-24

Monthly ReviewMonthly Review 03-Jan-23 A 31-Dec-24

A45850 Monthly Schedule Review 03-Jan-23 A 31-Dec-24

CONSTRUCTIONCONSTRUCTION 26-Apr-19 A 30-Oct-28

KIEWITKIEWIT 26-Apr-19 A 30-Nov-24

Klamath River Renewal Project - Implementation Work Schedule - 2022.01.10 UpdateKlamath River Renewal Project - Implementation Work Schedule - 2022.01.10 Update 26-Apr-19 A 30-Nov-24

MILESTONESMILESTONES 26-Apr-19 A 30-Nov-24

GEN3140 KIWC Start of Preliminary Services 26-Apr-19 A

GEN3040 FERC GMP 20-Nov-20 A

GEN3090 GMP Amended - Executed 12-Feb-21 A

GEN3130 LNTP 1 Procure Daggett Bridge & Yreka Pipeline 16-Mar-22 A

GEN3120 FERC Surrender Order 17-Nov-22 A

GEN3080 Notice to Proceed (NTP) 16-Jan-23*

GEN0016 Season 1 Mobilization 07-Mar-23*

GEN3100 Yreka Waterline Complete 26-Sep-23

GEN3070 Pre-Drawdown Work Complete 20-Oct-23*

A1000 Season 2 Mobilization 05-Mar-24*

GEN3110 Drawdown Complete 28-Jun-24

GEN3050 Volitional Fish Passage 26-Oct-24

GEN3060 Substantial Completion - Dam Removal Work (Complete by Dec 31, 2022) 30-Nov-24*

PRE-DRAWDOWN YEARPRE-DRAWDOWN YEAR 16-Mar-22 A 20-Oct-23

Project WideProject Wide 16-Mar-22 A 27-Sep-23

PW1394 Mobilize to Site 07-Mar-23 06-Apr-23

PW1404 Set up Office Complex 25-Mar-23 14-Apr-23

Roads and BridgesRoads and Bridges 16-Mar-22 A 03-Aug-23

PW1354 Daggett Bridge Fab 16-Mar-22 A 16-Dec-22 A

PW1384 Daggett Bridge Store Bridge 09-Jan-23* 26-Mar-23

PW1314 Dry Creek Bridge - Install Temp Support Beam 07-Mar-23 15-Mar-23

PW1304 Fall Creek Bridge - Install Temp Support Beam 16-Mar-23 24-Mar-23

PW1284 Daggett Rd Bridge - Install Perm Bridge (Copco 2) 15-Apr-23 03-Aug-23

PW1294 Ager and Ager Beswick Rd - Access Improvements (Iron Gate) 15-Apr-23 22-Apr-23

PW1324 Copco roads - Site Access Improvements 18-Apr-23 26-Apr-23

PW1235 Install Fall Creek Culvert @ Daggett Road 22-Apr-23 24-Jul-23

Demo Recreation SitesDemo Recreation Sites 24-Jul-23 27-Sep-23

PW1274 Recreation Area Demo - JC Boyle 24-Jul-23 15-Aug-23

PW1264 Recreation Area Demo - Copco 15-Aug-23 29-Aug-23

PW1254 Recreation Area Demo - Iron Gate 29-Aug-23 27-Sep-23

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

Risk Register Quarterly Review

3 Week Look Ahead Weekly Review

Monthly Schedule Review

KIWC Start of Preliminary Services

FERC GMP

GMP Amended - Executed

LNTP 1 Procure Daggett Bridge & Yreka Pipeline

FERC Surrender Order

Notice to Proceed (NTP)

Season 1 Mobilization

Yreka Waterline Complete

Pre-Drawdown Work Complete

Season 2 Mobilization

Drawdown Complete

Volitional Fish Passage

Substantial Completion - Dam Removal Work (Complete by Dec 31, 2022)

Mobilize to Site

Set up Office Complex

Daggett Bridge Fab

Daggett Bridge Store Bridge

Dry Creek Bridge - Install Temp Support Beam

Fall Creek Bridge - Install Temp Support Beam

Daggett Rd Bridge - Install Perm Bridge (Copco 2)

Ager and Ager Beswick Rd - Access Improvements (Iron Gate)

Copco roads - Site Access Improvements

Install Fall Creek Culvert @ Daggett Road

Recreation Area Demo - JC Boyle

Recreation Area Demo - Copco

Recreation Area Demo - Iron Gate
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Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Date Revision Checked Approved
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Activity ID Activity Name Start Finish

Yreka WaterlineYreka Waterline 03-Oct-22 A 26-Sep-23

PW1364 Yreka Water Line PM's 03-Oct-22 A 25-Feb-23

PW1374 Yreka Water Line Store Pipe 25-Feb-23 12-May-23

PW1244 Install Yreka Water Line 12-May-23 26-Sep-23

Temp Construction RV campTemp Construction RV camp 17-Apr-23 18-Jul-23

CO20622 Develop Onsite Campground 17-Apr-23 18-Jul-23

Copco 1Copco 1 17-Jan-23 20-Oct-23

Site PrepSite Prep 17-Jan-23 10-Jun-23

CO20651 PacifiCorp - Provide Temp Power Drops Complete 17-Jan-23*

CO20661 PacifiCorp - Transmission/ Distribution Relocates Complete 17-Jan-23

CO20991 Install Temp BMPs 07-Mar-23 13-Mar-23

CO21441 Install Temp Power 14-Mar-23 27-Mar-23

CO20981 Clear and Grub/ Prep Disposal Site 25-Mar-23 14-Apr-23

CO21461 Demo Buildings in Disposal Site 25-Mar-23 14-Apr-23

CO20851 Mobilize and Set up Trailers 27-Mar-23* 17-Apr-23

CO21301 Set up Site Security 27-Mar-23 03-Apr-23

CO21451 Remove Transmission Poles and Lines 28-Mar-23 10-Apr-23

CO21131 Pioneer Access Roads (Copco 1 to Disposal Site) 15-Apr-23 10-Jun-23

CO20701 Borrow/ Process Material for Access Pad 18-Apr-23 22-May-23

Upstream WorkUpstream Work 15-Jun-23 24-Aug-23

CO21001 Install Turbidity Curtain and Silt Fencing 15-Jun-23 28-Jun-23

CO21171 Mobilize Barge onto Reservoir 29-Jun-23 18-Jul-23

CO20811 Dredge Upstream Debris at Adit and Diversion Tunnel Intake 19-Jul-23 16-Aug-23

CO20911 Demobilize barge 17-Aug-23 24-Aug-23

Downstream WorkDownstream Work 12-Jun-23 20-Oct-23

CO20971 Install  Temp Bridge Access 12-Jun-23 20-Jun-23

CO20681 Access Pad to Base of Dam and Stage Materials for Diversion Tunnel Plugs 21-Jun-23 06-Jul-23

CO21341 Set Up for Adit Exc 07-Jul-23 24-Jul-23

CO21251 Drill and Shoot Adit (Plug intact) (Double Shift) 25-Jul-23 10-Aug-23

CO21321 Remove Existing Concrete from Adit (Double Shift) 11-Aug-23 23-Aug-23

CO21331 Install Anchors and Rebar (Double Shift) 24-Aug-23 06-Sep-23

CO20711 Grade Pad/ Set Cradles/ Install Outlet Pipe (Double Shift) 07-Sep-23 05-Oct-23

CO20691 Backfill Outlet Pipe 06-Oct-23 13-Oct-23

CO21501 Conc Rip Rap 14-Oct-23 20-Oct-23

Copco 2Copco 2 13-Mar-23 02-Sep-23

Access/Site WorkAccess/Site Work 13-Mar-23 22-Jun-23

CO20951 Install Temp BMPs 13-Mar-23* 27-Mar-23

CO20931 Set Up Staging Areas 01-Apr-23 22-Apr-23

CO20941 Prep Site and Clear and Grub 15-Apr-23 26-Apr-23

CO20961 Pioneer Access Roads 12-Jun-23 22-Jun-23

Dam RemovalDam Removal 15-Jul-23 02-Sep-23

CO20761 Remove Existing Cofferdam (Double Shift) 15-Jul-23 21-Jul-23

CO21111 Remove Right Retaining Wall (Double Shift) 15-Jul-23 18-Jul-23

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

Yreka Water Line PM's

Yreka Water Line Store Pipe

Install Yreka Water Line

Develop Onsite Campground

PacifiCorp - Provide Temp Power Drops Complete

PacifiCorp - Transmission/ Distribution Relocates Complete

Install Temp BMPs

Install Temp Power

Clear and Grub/ Prep Disposal Site

Demo Buildings in Disposal Site

Mobilize and Set up Trailers

Set up Site Security

Remove Transmission Poles and Lines

Pioneer Access Roads (Copco 1 to Disposal Site)

Borrow/ Process Material for Access Pad

Install Turbidity Curtain and Silt Fencing

Mobilize Barge onto Reservoir

Dredge Upstream Debris at Adit and Diversion Tunnel Intake

Demobilize barge

Install  Temp Bridge Access

Access Pad to Base of Dam and Stage Materials for Diversion Tunnel Plugs

Set Up for Adit Exc

Drill and Shoot Adit (Plug intact) (Double Shift)

Remove Existing Concrete from Adit (Double Shift)

Install Anchors and Rebar (Double Shift)

Grade Pad/ Set Cradles/ Install Outlet Pipe (Double Shift)

Backfill Outlet Pipe

Conc Rip Rap

Install Temp BMPs

Set Up Staging Areas

Prep Site and Clear and Grub

Pioneer Access Roads

Remove Existing Cofferdam (Double Shift)

Remove Right Retaining Wall (Double Shift)

 

 

KLAMATH RIVER RENEWAL PROJECT

Actual Work

Remaining Work

Critical Remaining Work

Milestone
Page 8 of 22

Date Revision Checked Approved

11-Jan-23 Schedule Review



Activity ID Activity Name Start Finish

CO21211 Dry Up Reservoir 15-Jul-23* 15-Jul-23

CO21091 Demo Concrete Spillway (Double Shift) 17-Jul-23 22-Jul-23

CO21101 Remove Tainter Gates, Bridge Deck, Hoists (Double Shift) 17-Jul-23 22-Jul-23

CO20641 Refill Reservoir 24-Jul-23 02-Aug-23

CO21431 Dry Up Reservoir 03-Aug-23 03-Aug-23

CO21381 Close Caterpillar Gate 04-Aug-23 04-Aug-23

CO21281 CIP Plug for Caterpillar Gate (Double Shift) 05-Aug-23 05-Aug-23

CO21081 Regrade Right Bank, Remove Access Road, and Grade Area (Double Shift) 07-Aug-23 12-Aug-23

CO21391 Demo and Remove Intake Structure (Double Shift) 07-Aug-23 09-Aug-23

CO20721 Restore Volitional Fish Channel (Downstream of Dam) (Double Shift) 10-Aug-23 14-Aug-23

CO21271 Backfill Intake Structure with Rip Rap (Double Shift) 10-Aug-23 11-Aug-23

CO20631 Refill Reservoir 15-Aug-23 24-Aug-23

CO21521 Dry Up Reservoir 25-Aug-23 25-Aug-23

CO21531 Complete Final Removals/ Grading 26-Aug-23 02-Sep-23

Iron GateIron Gate 17-Jan-23 01-Sep-23

Access/ Site WorkAccess/ Site Work 17-Jan-23 07-Jul-23

IG4170 PacifiCorp - Provide Temp Power Drops Complete 17-Jan-23

IG4190 Install Temp Power 01-Apr-23 20-Apr-23

IG4180 Decommission Holding Ponds 15-Jun-23 28-Jun-23

IG4340 Build Access Road to Diversion Tunnel and Holding Tanks 15-Jun-23 07-Jul-23

Pre-Drawdown ModificationsPre-Drawdown Modifications 08-Jul-23 01-Sep-23

IG4490 Mobilize Equipment and Set-up 08-Jul-23 18-Jul-23

IG4430 Close and Secure Hinged Blind Flange 18-Jul-23 22-Jul-23

IG4440 Install Vent Lines 22-Jul-23 26-Aug-23

IG4200 Remove Blind Flange 26-Aug-23 01-Sep-23

DRAWDOWN YEARDRAWDOWN YEAR 15-Jul-23 30-Nov-24

JC BoyleJC Boyle 01-Dec-23 03-Sep-24

DrawdownDrawdown 01-Dec-23 27-Jan-24

JCB1290 PacifiCorp - Drawdown to Normal Operating Level 01-Dec-23* 29-Dec-23

JCB1730 Stage 1 Drawdown - Drawdown Using Gates 01-Jan-24 03-Jan-24

JCB1400 Drawdown Starts - JC Boyle 03-Jan-24

JCB1850 Stage 2 Drawdown - Drawdown Using Power Intake/ Close Tainter Gates 03-Jan-24 13-Jan-24

JCB1860 Stage 3 Drawdown - Blast Diversion Culvert #1/ Close Intake 13-Jan-24 23-Jan-24

JCB1720 Stage 4 Drawdown - Blast Diversion Culvert #2 23-Jan-24 27-Jan-24

JCB1790 Drawdown Complete - JC Boyle 27-Jan-24

Access/ Site WorkAccess/ Site Work 01-Mar-24 03-Sep-24

A1010 PacifiCorp-Provide Temp Power Drops 01-Mar-24*

A1020 Install Temp Power 01-Mar-24 07-Mar-24

JCB1430 Mobilize and Set Up Trailers 05-Mar-24 25-Mar-24

JCB1800 Set up Site Security 05-Mar-24 11-Mar-24

JCB1520 Install Temp BMPs 12-Mar-24 08-Apr-24

JCB1480 Clear and Grub Site 26-Mar-24 08-Apr-24

JCB1510 Develop Access Roads 09-Apr-24 29-Apr-24

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

Dry Up Reservoir

Demo Concrete Spillway (Double Shift)

Remove Tainter Gates, Bridge Deck, Hoists (Double Shift)

Refill Reservoir

Dry Up Reservoir

Close Caterpillar Gate

CIP Plug for Caterpillar Gate (Double Shift)

Regrade Right Bank, Remove Access Road, and Grade Area (Double Shift)

Demo and Remove Intake Structure (Double Shift)

Restore Volitional Fish Channel (Downstream of Dam) (Double Shift)

Backfill Intake Structure with Rip Rap (Double Shift)

Refill Reservoir

Dry Up Reservoir

Complete Final Removals/ Grading

PacifiCorp - Provide Temp Power Drops Complete

Install Temp Power

Decommission Holding Ponds

Build Access Road to Diversion Tunnel and Holding Tanks

Mobilize Equipment and Set-up

Close and Secure Hinged Blind Flange

Install Vent Lines

Remove Blind Flange

PacifiCorp - Drawdown to Normal Operating Level

Stage 1 Drawdown - Drawdown Using Gates

Drawdown Starts - JC Boyle

Stage 2 Drawdown - Drawdown Using Power Intake/ Close Tainter Gates

Stage 3 Drawdown - Blast Diversion Culvert #1/ Close Intake

Stage 4 Drawdown - Blast Diversion Culvert #2

Drawdown Complete - JC Boyle

PacifiCorp-Provide Temp Power Drops

Install Temp Power

Mobilize and Set Up Trailers

Set up Site Security

Install Temp BMPs

Clear and Grub Site

Develop Access Roads

 

 

KLAMATH RIVER RENEWAL PROJECT

Actual Work

Remaining Work

Critical Remaining Work

Milestone
Page 9 of 22

Date Revision Checked Approved

11-Jan-23 Schedule Review



Activity ID Activity Name Start Finish

JCB1830 Remove Misc Site Features 09-Apr-24 01-May-24

JCB1840 Remove Buildings and Storage Sheds at Dam 09-Apr-24 01-May-24

JCB1810 Develop Access for Penstocks 30-Apr-24 27-May-24

JCB1420 Demobilize 28-May-24 04-Jun-24

JCB1410 JC Boyle Complete 03-Sep-24

Dam/Intake/Spillway RemovalDam/Intake/Spillway Removal 03-Jun-24 04-Jul-24

JCB1690 Remove Fish Ladder 03-Jun-24 18-Jun-24

JCB1710 Remove Intake Structure and Hoist 05-Jun-24* 13-Jun-24

JCB1750 Remove Spillway Bridge Deck and Railings 14-Jun-24 22-Jun-24

JCB1760 Timber Bridge Removal 18-Jun-24 25-Jun-24

JCB1740 Remove Spillway Gates, Operators, and Traveling Hoist 24-Jun-24 04-Jul-24

Embankment RemovalEmbankment Removal 01-May-24 30-Jul-24

JCB1680 Remove and Stockpile Rip Rap (Phase 1) 01-May-24* 03-May-24

JCB1280 Remove Embankment Down to Elev 3792 (Phase 2) 04-May-24 10-May-24

JCB1700 Remove Embankment Down to Elev 3785 (Phase 3) 13-May-24 22-May-24

JCB1340 Remove Embankment Down to Elev 3775.7 (Phase 4) 22-May-24 03-Jun-24

JCB1330 Remove Downstream Portion of Embankment down to Elev 3738 (Phase 5) 03-Jun-24 19-Jun-24

JCB1770 Rehab Historical Cofferdam 03-Jun-24 14-Jun-24

JCB1670 Remove Embankment Cut Off Wall 19-Jun-24 26-Jun-24

JCB1300 Remove Work Platform down to (Phase 7) 26-Jun-24 05-Jul-24

JCB1320 Remove Soft Saturated Material 05-Jul-24 12-Jul-24

JCB1380 Restore Volitional Fish Passage (Downstream of Historic Cofferdam) 05-Jul-24 15-Jul-24

JCB1660 Controlled Breach of Historic Cofferdam (down to 3740.7) 12-Jul-24 18-Jul-24

JCB1310 Restore Volitional Fish Passage (Upstream of Embankment) 18-Jul-24 30-Jul-24

Power Canal RemovalPower Canal Removal 01-Mar-24 19-Jul-24

JCB1590 Forebay demolition 01-Mar-24 14-Mar-24

JCB1650 Remove 14' dia. Pipeline and Support Members 01-Mar-24 23-Mar-24

JCB1820 Scaling Uphill of Power Canal 01-Mar-24 23-Mar-24

JCB1370 Forebay Regrading 15-Mar-24 28-Mar-24

JCB1620 Remove Headgate Facility 25-Mar-24 29-Mar-24

JCB1600 Place Stability Fill on Canal 30-Apr-24 14-Jun-24

JCB1610 Demo and Haul to Scour Hole - Power Canal Downhill Wall 30-Apr-24 05-Jun-24

JCB1780 Lay back Slopes at Scour Hole 30-Apr-24 10-May-24

JCB1580 Haul Embankment to Scour Hole (3' rock cover) 22-May-24 19-Jul-24

Powerhouse and Penstock RemovalPowerhouse and Penstock Removal 01-Mar-24 03-Sep-24

JCB1460 Remove Utilities 01-Mar-24 12-Mar-24

JCB1550 Construct Work Platform in Tailrace 01-Mar-24 23-Mar-24

JCB1450 Remove Hydromechanical/ Hydroelectrical Equipment 13-Mar-24 26-Apr-24

JCB1360 Remove Structure 27-Apr-24 08-May-24

JCB1490 Demo Powerhouse Concrete 09-May-24 20-May-24

JCB1500 Backfill Powerhouse 21-May-24 06-Jun-24

JCB1530 Backfill Tailrace Channel with Powerhouse Concrete and Excavated Alluvial Material 27-May-24 12-Jun-24

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

Remove Misc Site Features

Remove Buildings and Storage Sheds at Dam

Develop Access for Penstocks

Demobilize

JC Boyle Complete

Remove Fish Ladder

Remove Intake Structure and Hoist

Remove Spillway Bridge Deck and Railings

Timber Bridge Removal

Remove Spillway Gates, Operators, and Traveling Hoist

Remove and Stockpile Rip Rap (Phase 1)

Remove Embankment Down to Elev 3792 (Phase 2)

Remove Embankment Down to Elev 3785 (Phase 3)

Remove Embankment Down to Elev 3775.7 (Phase 4)

Remove Downstream Portion of Embankment down to Elev 3738 (Phase 5)

Rehab Historical Cofferdam

Remove Embankment Cut Off Wall

Remove Work Platform down to (Phase 7)

Remove Soft Saturated Material

Restore Volitional Fish Passage (Downstream of Historic Cofferdam)

Controlled Breach of Historic Cofferdam (down to 3740.7)

Restore Volitional Fish Passage (Upstream of Embankment)

Forebay demolition

Remove 14' dia. Pipeline and Support Members

Scaling Uphill of Power Canal

Forebay Regrading

Remove Headgate Facility

Place Stability Fill on Canal

Demo and Haul to Scour Hole - Power Canal Downhill Wall

Lay back Slopes at Scour Hole

Haul Embankment to Scour Hole (3' rock cover)

Remove Utilities

Construct Work Platform in Tailrace

Remove Hydromechanical/ Hydroelectrical Equipment

Remove Structure

Demo Powerhouse Concrete

Backfill Powerhouse

Backfill Tailrace Channel with Powerhouse Concrete and Excavated Alluvial Material
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Critical Remaining Work
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Activity ID Activity Name Start Finish

JCB1640 Remove Penstock 28-May-24 22-Jul-24

JCB1630 Knock-over Penstock Foundations 13-Jul-24 26-Jul-24

JCB1570 Bury-in-place Penstock Foundations 27-Jul-24 07-Aug-24

JCB1560 Install Tunnel Barriers 08-Aug-24 16-Aug-24

JCB1350 Remove Warehouse and Buildings 17-Aug-24 03-Sep-24

Transmission/DistributionTransmission/Distribution 01-Mar-24 25-May-24

JCB1540 Remove Switchyard Equipment 01-Mar-24 14-Mar-24

JCB1390 Access Roads for Powerline Removal 09-Apr-24 22-Apr-24

JCB1470 Remove Transmission/ Distribution Lines 23-Apr-24 11-May-24

JCB1440 Remove Substation Equipment 13-May-24 25-May-24

Copco 1Copco 1 01-Dec-23 26-Oct-24

Access/Site WorkAccess/Site Work 18-May-24 26-Oct-24

CO21401 Remove Misc Site Features 18-May-24 17-Jun-24

CO20831 Copco 1 Complete 26-Oct-24

DrawdownDrawdown 01-Dec-23 28-Jun-24

CO21151 PacifiCorp - Drawdown to Elev 2590 01-Dec-23* 01-Jan-24

CO20841 Drawdown Start - Copco 1 01-Jan-24

CO21231 Drawdown - Blast Adit Plug (down to 2525) 01-Jan-24 11-Jan-24

CO21291 Drawdown Complete - Copco 1 28-Jun-24

Dam RemovalDam Removal 01-Mar-24 26-Oct-24

CO21201 Demolish Right Abutment Gate Houses 01-Mar-24 07-Mar-24

CO21221 Demo Right Abutment to Ele 2569 and Establish Access 18-May-24 04-Jun-24

CO21241 Remove Tainter Gates and Operators, Bridge Deck and Piers 04-Jun-24 18-Jun-24

CO21261 Remove Diversion Tunnel Intake 04-Jun-24 19-Jun-24

CO20771 Dam Concrete Demolition - Down to Ele 2585 18-Jun-24 29-Jun-24

CO20781 Remove Diversion Tunnel Plug 19-Jun-24 26-Jun-24

CO21371 Divert Water to Existing Diversion Tunnel 26-Jun-24 28-Jun-24

CO21361 Repair Old Cofferdam 28-Jun-24 06-Jul-24

CO21491 Dam Concrete Demolition - Ele 2585 to Elev 2525 29-Jun-24 29-Jul-24

CO20751 Remove Right Bank Material (Upstream of Dam) 29-Jul-24 27-Aug-24

CO21311 Dam Concrete Demolition - Ele 2525 to Elev 2511 29-Jul-24 12-Aug-24

CO21161 Remove Downstream Work Pad and Pipe 12-Aug-24 26-Aug-24

CO21481 Dam Concrete Demolition - Ele 2511 to Ele 2472 12-Aug-24 26-Aug-24

CO20731 Restore Volitional Fish Passage Channel (Downstream of Historical Cofferdam) 26-Aug-24 13-Sep-24

CO20671 Breach Cofferdam 13-Sep-24 20-Sep-24

CO20741 Remove Cofferdam and Historical Construction, Volitional Fish Passage Upstream 20-Sep-24 02-Oct-24

CO21141 Plug Diversion Tunnel Outlet 20-Sep-24 25-Sep-24

CO21471 Plug Diversion Tunnel Inlet 20-Sep-24 25-Sep-24

CO21541 Cap Fill Site & Grade 02-Oct-24 15-Oct-24

CO21551 Demobilization 16-Oct-24 26-Oct-24

Powerhouse and Penstock RemovalPowerhouse and Penstock Removal 12-Jan-24 18-May-24

CO21511 Abate Lead Paint in Powerhouse 12-Jan-24 16-Feb-24

CO20901 Demolish Hydromechanical/ Hydroelectrical Equipment 17-Feb-24 23-Mar-24

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

Remove Penstock

Knock-over Penstock Foundations

Bury-in-place Penstock Foundations

Install Tunnel Barriers

Remove Warehouse and Buildings

Remove Switchyard Equipment

Access Roads for Powerline Removal

Remove Transmission/ Distribution Lines

Remove Substation Equipment

Remove Misc Site Features

Copco 1 Complete

PacifiCorp - Drawdown to Elev 2590

Drawdown Start - Copco 1

Drawdown - Blast Adit Plug (down to 2525)

Drawdown Complete - Copco 1

Demolish Right Abutment Gate Houses

Demo Right Abutment to Ele 2569 and Establish Access

Remove Tainter Gates and Operators, Bridge Deck and Piers

Remove Diversion Tunnel Intake

Dam Concrete Demolition - Down to Ele 2585

Remove Diversion Tunnel Plug

Divert Water to Existing Diversion Tunnel

Repair Old Cofferdam

Dam Concrete Demolition - Ele 2585 to Elev 2525

Remove Right Bank Material (Upstream of Dam)

Dam Concrete Demolition - Ele 2525 to Elev 2511

Remove Downstream Work Pad and Pipe

Dam Concrete Demolition - Ele 2511 to Ele 2472

Restore Volitional Fish Passage Channel (Downstream of Historical Cofferdam)

Breach Cofferdam

Remove Cofferdam and Historical Construction, Volitional Fish Passage Upstream

Plug Diversion Tunnel Outlet

Plug Diversion Tunnel Inlet

Cap Fill Site & Grade

Demobilization

Abate Lead Paint in Powerhouse

Demolish Hydromechanical/ Hydroelectrical Equipment
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Activity ID Activity Name Start Finish

CO20921 Demolish Utilities in Powerhouse 01-Mar-24 18-Mar-24

CO21191 Demolish Penstocks 08-Mar-24 19-Mar-24

CO21181 Demolish Powerhouse 25-Mar-24 17-Apr-24

CO21121 Backfill Powerhouse 18-Apr-24 09-May-24

CO21351 Build Access Road on Powerhouse 09-May-24 18-May-24

Transmission/DistributionTransmission/Distribution 01-Mar-24 17-Apr-24

CO20801 Access Roads for Transmission Line Removal 01-Mar-24 14-Mar-24

CO20891 Remove Transmission Lines 15-Mar-24 04-Apr-24

CO20881 Remove Substation Equipment 04-Apr-24 17-Apr-24

Copco 2 (Could Happen as Early as Pre-Drawdown Year)Copco 2 (Could Happen as Early as Pre-Drawdown Year) 15-Jul-23 11-Mar-24

SiteSite 01-Sep-23 11-Mar-24

CO21411 Remove Misc Site Features 01-Sep-23 29-Sep-23

CO20821 Copco 2 Complete 11-Mar-24

Powerhouse and Penstock RemovalPowerhouse and Penstock Removal 04-Aug-23 30-Sep-23

CO21421 Remove Residential Buildings 04-Aug-23 31-Aug-23

CO21031 Remove Penstock Steel Pipe 26-Aug-23 20-Sep-23

CO21021 Remove Pipe Supports, Foundations, and Plugs 01-Sep-23 25-Sep-23

CO21011 Install Tunnel Barriers at Portal 26-Sep-23 30-Sep-23

Wood Stave Penstock RemovalWood Stave Penstock Removal 02-Oct-23 11-Mar-24

CO21071 Remove Woodstave Penstock 02-Oct-23 18-Oct-23

CO21061 Knock-over Concrete Saddles 19-Oct-23 30-Oct-23

CO21051 Bury Saddles and Regrade Area 31-Oct-23 05-Mar-24

CO21041 Install Tunnel Barriers at Portal 06-Mar-24 11-Mar-24

Transmission/DistributionTransmission/Distribution 15-Jul-23 26-Aug-23

CO20791 Access Roads for Transmission Line Removal 15-Jul-23 29-Jul-23

CO20871 Remove Transmission Lines 29-Jul-23 05-Aug-23

CO20861 Remove Substation Equipment 05-Aug-23 26-Aug-23

Iron GateIron Gate 01-Dec-23 18-Nov-24

DrawdownDrawdown 01-Dec-23 15-Jun-24

IG4210 PacifiCorp - Drawdown to 15' Below Spillway Crest 01-Dec-23* 20-Dec-23

IG4330 Drawdown Start - Iron Gate 01-Jan-24

IG4420 Drawdown 01-Jan-24 15-Jun-24

IG4460 Drawdown Complete - Iron Gate 15-Jun-24

Access/Site WorkAccess/Site Work 05-Mar-24 18-Nov-24

IG4250 Prep Site and Set Up Staging Areas 05-Mar-24 22-Mar-24

IG4260 Install Temp BMPs 05-Mar-24 22-Mar-24

IG4470 Set Up Site Security 23-Mar-24 29-Mar-24

A1030 Clear and Grub 23-Mar-24* 27-Mar-24

IG4240 Mobilize and Setup Trailers 28-Mar-24 01-May-24

IG4500 Reestablish Site 28-Jun-24 10-Jul-24

IG4650 Demobilization 11-Jul-24 22-Jul-24

IG4310 Remove Buildings 1/2/3 01-Aug-24 23-Aug-24

IG4520 Remove Misc Site Features 01-Aug-24 28-Aug-24

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

Demolish Utilities in Powerhouse

Demolish Penstocks

Demolish Powerhouse

Backfill Powerhouse

Build Access Road on Powerhouse

Access Roads for Transmission Line Removal

Remove Transmission Lines

Remove Substation Equipment

Remove Misc Site Features

Copco 2 Complete

Remove Residential Buildings

Remove Penstock Steel Pipe

Remove Pipe Supports, Foundations, and Plugs

Install Tunnel Barriers at Portal

Remove Woodstave Penstock

Knock-over Concrete Saddles

Bury Saddles and Regrade Area

Install Tunnel Barriers at Portal

Access Roads for Transmission Line Removal

Remove Transmission Lines

Remove Substation Equipment

PacifiCorp - Drawdown to 15' Below Spillway Crest

Drawdown Start - Iron Gate

Drawdown

Drawdown Complete - Iron Gate

Prep Site and Set Up Staging Areas

Install Temp BMPs

Set Up Site Security

Clear and Grub

Mobilize and Setup Trailers

Reestablish Site

Demobilization

Remove Buildings 1/2/3

Remove Misc Site Features
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Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Date Revision Checked Approved
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Activity ID Activity Name Start Finish

IG4230 Iron Gate Complete 18-Nov-24

Embankment RemovalEmbankment Removal 01-May-24 18-Nov-24

IG4390 Remove Sheet Pile 01-May-24* 15-May-24

IG4360 Re-establish Access Roads 01-May-24 18-May-24

IG4480 Improve Upstream Access Roads 18-May-24 04-Jun-24

IG4510 Remove Power Intake Structure 18-May-24 07-Jun-24

IG4540 Fill Spillway 13-Jun-24 06-Jul-24

IG4570 Exc 2348' to 2335' 13-Jun-24 18-Jun-24

IG4580 Exc 2335' to 2308' 20-Jun-24 01-Jul-24

IG4400 Remove Diversion Gate Structure 28-Jun-24 19-Jul-24

IG4550 Build Spillway Toe Fill 08-Jul-24 12-Jul-24

IG4590 Exc 2308' to 2231' 16-Jul-24* 01-Oct-24

IG4600 Exc 2231' to top of breach channel @ 2202' 01-Oct-24 05-Oct-24

IG4610 Prep breach channel 05-Oct-24 10-Oct-24

IG4630 Remove remaining dam material 05-Oct-24 18-Oct-24

IG4620 Breach 10-Oct-24 12-Oct-24

IG4410 Remove Diversion Tunnel Intake Structure 12-Oct-24 30-Oct-24

IG4640 Finish channel, establish volitional fish passage 14-Oct-24 26-Oct-24

IG4450 Install Rip Rap at Diversion Tunnel Intake Structure 30-Oct-24 18-Nov-24

Powerhouse/ Fish Facility Removal (Could Happen as Early as January Drawdown Year)Powerhouse/ Fish Facility Removal (Could Happen as Early as January Drawdown Year) 01-Mar-24 14-Sep-24

IG4530 Abate Lead Paint in Powerhouse 01-Mar-24 28-Mar-24

IG4290 Remove Utilities in Powerhouse 29-Mar-24 04-May-24

IG4280 Remove Hydromechanical/ Hydroelectrical Equipment 06-May-24 09-Jul-24

IG4320 Remove Fish Facility, Holding Tanks, and Mechanical 18-May-24 31-Jul-24

IG4380 Remove Penstock Steel Pipe, Supports and Foundations 18-May-24 27-Jun-24

IG4370 Demo Powerhouse 18-Jul-24 23-Aug-24

IG4350 Backfill Powerhouse 24-Aug-24 05-Sep-24

IG4560 Build Powerhouse Toe Fill 06-Sep-24 14-Sep-24

Transmission/DistributionTransmission/Distribution 01-Mar-24 05-Apr-24

IG4220 Access Roads for Removing Transmission Lines 01-Mar-24 07-Mar-24

IG4300 Remove Transmission/ Distribution Lines 08-Mar-24 21-Mar-24

IG4270 Remove Substation Equipment 22-Mar-24 05-Apr-24

Project WideProject Wide 18-Nov-24 30-Nov-24

PW1344 Dry Creek Bridge - Remove Temp Bridge Support (Copco 1) 18-Nov-24 23-Nov-24

PW1334 Fall Creek Bridge - Remove Temp Bridge Support (Copco 1) 23-Nov-24 30-Nov-24

RESRES 03-Oct-22 A 30-Oct-28

Period 2 - Pre DrawdownPeriod 2 - Pre Drawdown 03-Oct-22 A 29-Dec-23

A1090 RES Pre Drawdown 03-Oct-22 A 29-Dec-23

Period 3 - DrawdownPeriod 3 - Drawdown 02-Jan-24 31-Dec-24

A1100 RES Drawdown 02-Jan-24 31-Dec-24

Period 4 - Post DrawdownPeriod 4 - Post Drawdown 02-Jan-25 31-Dec-25

A1110 RES Post Drawdown 02-Jan-25 31-Dec-25

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

Iron Gate Complete

Remove Sheet Pile

Re-establish Access Roads

Improve Upstream Access Roads

Remove Power Intake Structure

Fill Spillway

Exc 2348' to 2335'

Exc 2335' to 2308'

Remove Diversion Gate Structure

Build Spillway Toe Fill

Exc 2308' to 2231'

Exc 2231' to top of breach channel @ 2202'

Prep breach channel

Remove remaining dam material

Breach

Remove Diversion Tunnel Intake Structure

Finish channel, establish volitional fish passage

Install Rip Rap at Diversion Tunnel Intake Structure

Abate Lead Paint in Powerhouse

Remove Utilities in Powerhouse

Remove Hydromechanical/ Hydroelectrical Equipment

Remove Fish Facility, Holding Tanks, and Mechanical

Remove Penstock Steel Pipe, Supports and Foundations

Demo Powerhouse

Backfill Powerhouse

Build Powerhouse Toe Fill

Access Roads for Removing Transmission Lines

Remove Transmission/ Distribution Lines

Remove Substation Equipment

Dry Creek Bridge - Remove Temp Bridge Support (Copco 1)

Fall Creek Bridge - Remove Temp Bridge Support (Copco 1)

RES Pre Drawdown

RES Drawdown

RES Post Drawdown

 

 

KLAMATH RIVER RENEWAL PROJECT

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Date Revision Checked Approved

11-Jan-23 Schedule Review



Activity ID Activity Name Start Finish

Restoration DesignRestoration Design 01-Sep-24 31-Mar-25

A44202 90% Design 01-Sep-24* 31-Dec-24

A44201 Final Post-Drawdown Topo Survey 01-Sep-24* 30-Sep-24

A44203 Stakeholder and Agency Review and Comment 01-Jan-25 31-Jan-25

A44204 Final Design 15-Jan-25 31-Mar-25

Supplemental Sediment EvacuationSupplemental Sediment Evacuation 01-Oct-23 15-Mar-24

A44301 Equipment and Personnel Mobilization 01-Oct-23* 31-Dec-23

A44302 Supplemental Sediment Evacuation Activities at JC Boyle, Copco No. 1, and Iron Gate 01-Jan-24 15-Mar-24

Large WoodLarge Wood 01-Sep-23 31-May-24

A44401 Mobilize to Harvest Site 01-Sep-23* 30-Sep-23

A44402 Harvest and Stockpile Trees 01-Oct-23 31-Jan-24

A44403 Mobilize Helicopter 01-Feb-24 05-Feb-24

A44404 Direct-Place Whole Trees for Floodplain Roughness 06-Feb-24 31-May-24

A44405 Stockpile Trees at Priority Restoration Area 01-Apr-24 30-Apr-24

RevegetationRevegetation 01-Apr-23 30-Oct-28

A44504 IEV Management 2023 01-Apr-23* 30-Sep-23

A44501 Pioneer Seeding (Copco No. 2) 01-Oct-23* 31-Oct-23

A44502 Pioneer Seeding (JC Boyle, Copco No. 1 and Iron Gate) 15-Mar-24* 30-Jun-24

A44505 IEV Management 2024 01-Apr-24* 30-Oct-24

A44503 Diversity Seeding 01-Mar-25* 30-Apr-25

A44506 IEV Management 2025 01-Apr-25* 30-Oct-25

A44507 IEV Management 2026 01-Apr-26* 30-Oct-26

A44508 IEV Management 2027 01-Apr-27* 30-Oct-27

A44509 IEV Management 2028 01-Apr-28* 30-Oct-28

Spencer Creek RestorationSpencer Creek Restoration 01-Nov-23 30-Nov-25

A44601 Mobilize for Site Prep 01-Nov-23* 14-Nov-23

A44602 Reestablish Staging Area (Incl. BMPs) 15-Nov-23 31-Dec-23

A44603 Mobilize for Restoration Construction 01-Mar-25* 31-Mar-25

A44604 Perimeter Fencing 01-Apr-25 30-Apr-25

A44605 Floodplain Grading 01-May-25 30-Sep-25

A44606 Channel Grading 15-Jun-25* 15-Sep-25

A44607 Habitat Structure Placement 15-Jul-25* 15-Sep-25

A44608 Final Seeding and Planting 15-Sep-25* 30-Nov-25

Beaver Creek RestorationBeaver Creek Restoration 01-Nov-23 30-Nov-25

A44701 Mobilize for Site Prep 01-Nov-23 14-Nov-23

A44702 Reestablish Staging Area (Incl. BMPs) 15-Nov-23 31-Dec-23

A44703 Mobilize for Restoration Construction 01-Mar-25 31-Mar-25

A44704 Perimeter Fencing 01-Apr-25 30-Apr-25

A44705 Floodplain Grading 01-May-25 30-Sep-25

A44706 Channel Grading 15-Jun-25 15-Sep-25

A44707 Habitat Structure Placement 15-Jul-25 15-Sep-25

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

90% Design

Final Post-Drawdown Topo Survey

Stakeholder and Agency Review and Comment

Final Design

Equipment and Personnel Mobilization

Supplemental Sediment Evacuation Activities at JC Boyle, Copco No. 1, and Iron Gate

Mobilize to Harvest Site

Harvest and Stockpile Trees

Mobilize Helicopter

Direct-Place Whole Trees for Floodplain Roughness

Stockpile Trees at Priority Restoration Area

IEV Management 2023

Pioneer Seeding (Copco No. 2)

Pioneer Seeding (JC Boyle, Copco No. 1 and Iron Gate)

IEV Management 2024

Diversity Seeding

IEV Management 2025

IEV Management 2026

IEV Management 2027

IEV Management 2028

Mobilize for Site Prep

Reestablish Staging Area (Incl. BMPs)

Mobilize for Restoration Construction

Perimeter Fencing

Floodplain Grading

Channel Grading

Habitat Structure Placement

Final Seeding and Planting

Mobilize for Site Prep

Reestablish Staging Area (Incl. BMPs)

Mobilize for Restoration Construction

Perimeter Fencing

Floodplain Grading

Channel Grading

Habitat Structure Placement

 

 

KLAMATH RIVER RENEWAL PROJECT

Actual Work

Remaining Work

Critical Remaining Work

Milestone
Page 14 of 22

Date Revision Checked Approved

11-Jan-23 Schedule Review



Activity ID Activity Name Start Finish

A44708 Final Seeding and Planting 15-Sep-25 30-Nov-25

Jenny Creek RestorationJenny Creek Restoration 01-Nov-23 30-Nov-25

A44801 Mobilize for Site Prep 01-Nov-23 14-Nov-23

A44802 Reestablish Staging Area (Incl. BMPs) 15-Nov-23 31-Dec-23

A44803 Mobilize for Restoration Construction 01-Mar-25 31-Mar-25

A44804 Perimeter Fencing 01-Apr-25 30-Apr-25

A44805 Floodplain Grading 01-May-25 30-Sep-25

A44806 Channel Grading 15-Jun-25 15-Sep-25

A44807 Habitat Structure Placement 15-Jul-25 15-Sep-25

A44808 Final Seeding and Planting 15-Sep-25 30-Nov-25

Camp and Scotch Creek RestorationCamp and Scotch Creek Restoration 01-Nov-23 30-Nov-25

A44901 Mobilize for Site Prep 01-Nov-23 14-Nov-23

A44902 Reestablish Staging Area (Incl. BMPs) 15-Nov-23 31-Dec-23

A44903 Mobilize for Restoration Construction 01-Mar-25 31-Mar-25

A44904 Perimeter Fencing 01-Apr-25 30-Apr-25

A44905 Floodplain Grading 01-May-25 30-Sep-25

A44906 Channel Grading 15-Jun-25 15-Sep-25

A44907 Habitat Structure Placement 15-Jul-25 15-Sep-25

A44908 Final Seeding and Planting 15-Sep-25 30-Nov-25

PACIFICORPPACIFICORP 14-Feb-20 A 08-Apr-24

Temporary PowerTemporary Power 01-Mar-21 A 28-Sep-23

A1350 KRRC Prepare and Submit Applications 01-Mar-21 A 01-Jun-21 A

A1360 Monthly Coordination Meetings 02-Jul-22 A 30-Mar-23

A1370 Field Stake Temporary Power Locations 31-Dec-22 28-Jan-23

A1380 Develop Design 28-Jan-23 29-Apr-23

A1390 Field Construction 29-Apr-23 27-Sep-23

A1340 Work Complete 28-Sep-23

Transmission Demo & RelocationTransmission Demo & Relocation 28-Jun-22 A 23-May-23

A1330 Bi-weekly Coordination Meetings with KRRC 29-Jun-22 A 24-Mar-23

A3650 Confirm Kiewit/PacifiCorp Scope Split 03-Jan-23 13-Jan-23

Develop PacifiCorp Design DocumentsDevelop PacifiCorp Design Documents 28-Jun-22 A 23-May-23

A3660 Develop PacifiCorp Design Documents 28-Jun-22 A 03-Jan-23

A3700 Prepare ESC Documents 03-Jan-23* 27-Feb-23

A3670 50% Design Submittal Review 28-Feb-23* 13-Mar-23

A3680 100% Design Review 14-Mar-23* 27-Mar-23

A3690 Transmission Line Demo & Relocation IFC Documents 27-Mar-23*

A3710 JC Boyle Construction 28-Mar-23* 23-May-23

A3720 Copco No.1 Construction 28-Mar-23* 23-May-23

A3730 Copco No.2 Construction 28-Mar-23* 23-May-23

A3740 Iron Gate Construction 28-Mar-23* 23-May-23

A3750 Construction Complete 23-May-23

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

Final Seeding and Planting

Mobilize for Site Prep

Reestablish Staging Area (Incl. BMPs)

Mobilize for Restoration Construction

Perimeter Fencing

Floodplain Grading

Channel Grading

Habitat Structure Placement

Final Seeding and Planting

Mobilize for Site Prep

Reestablish Staging Area (Incl. BMPs)

Mobilize for Restoration Construction

Perimeter Fencing

Floodplain Grading

Channel Grading

Habitat Structure Placement

Final Seeding and Planting

KRRC Prepare and Submit Applications

Monthly Coordination Meetings

Field Stake Temporary Power Locations

Develop Design

Field Construction

Work Complete

Bi-weekly Coordination Meetings with KRRC

Confirm Kiewit/PacifiCorp Scope Split

Develop PacifiCorp Design Documents

Prepare ESC Documents

50% Design Submittal Review

100% Design Review

Transmission Line Demo & Relocation IFC Documents

JC Boyle Construction

Copco No.1 Construction

Copco No.2 Construction

Iron Gate Construction

Construction Complete
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Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Date Revision Checked Approved

11-Jan-23 Schedule Review



Activity ID Activity Name Start Finish

Copco No. 2 Substation RelocationCopco No. 2 Substation Relocation 29-Apr-22 A 29-Dec-23

A1320 PacifiCorp Copco No.2 Substation Relocation  (Activities Pending) 29-Apr-22 A 29-Dec-23

Fall Creek HatcheryFall Creek Hatchery 14-Feb-20 A 08-Apr-24

MilestonesMilestones 02-Apr-22 A 08-Apr-24

A3820 Issue for Bid 02-Apr-22 A

A3810 Issue Final Construction Documents 31-May-22 A

A45420 Limited Notice to Proceed 26-Aug-22 A

A45430 PacifiCorp's Permitting & Regulatory Work Complete 01-Sep-22 A

A45440 Full Notice to Proceed 03-Jan-23

A45450 Mobilization Start 24-Jan-23

A45460 Site Demolition Complete 15-Mar-23*

A45470 Relocate Electrical Service 04-Apr-23*

A45480 Metering Vault Complete 12-Jun-23*

A45490 In-Water Work Complete 05-Jul-23*

A45500 Chinook Incubation Building Complete 07-Nov-23*

A45510 Coho Building & Raceways Complete 13-Dec-23*

A45520 Chinook Rearing Raceways Complete 18-Jan-24*

A45530 Spawning Building Complete 26-Jan-24*

A45550 Substantial Completion 11-Mar-24

A45540 Adult Holding/Sorting/Settling Ponds Complete 19-Mar-24*

A45560 Final Completion 08-Apr-24

DesignDesign 14-Feb-20 A 03-Jan-23

DesignDesign 14-Feb-20 A 31-May-22 A

A3760 Kick Off Meeting 14-Feb-20 A 14-Feb-20 A

A3770 50% Design 15-Feb-20 A 15-Jun-20 A

A3780 60% Design 16-Jun-20 A 22-Sep-20 A

A3790 100% Design 23-Sep-20 A 30-Oct-20 A

A3800 Final Design Modifications 09-Mar-22 A 31-May-22 A

Contractor SelectionContractor Selection 17-May-22 A 03-Jan-23

A3830 Bids Due 17-May-22 A 17-May-22 A

A3850 Contract Execution 05-Jul-22 A 25-Aug-22 A

A3840 Select Contractor 24-Aug-22 A 24-Aug-22 A

A3860 Limited Notice to Proceed 26-Aug-22 A 26-Aug-22 A

A3890 Issue Full Notice to Proceed 03-Jan-23* 03-Jan-23

Pre-ConstructionPre-Construction 26-Aug-22 A 16-Oct-23

Owner PermittingOwner Permitting 26-Aug-22 A 16-Jan-23

A45300 2.7/3.1 Temporary / Portable Source Air Permit (Air Quality) 26-Aug-22 A 16-Jan-23

A45250 1.2 Federal Section 106, National Historic Survey 03-Jan-23 16-Jan-23

A45260 1.3 Section 404 dredge/fill permit (IN WATER WORK PERMIT) 03-Jan-23 16-Jan-23

A45270 1.4 Federal Section 107 National Marine Services 03-Jan-23 16-Jan-23

A45280 2.4 Lake or Streambed Alteration Agreement 03-Jan-23 16-Jan-23

A45290 2.5 Section 401 Water Quality Certification 03-Jan-23 16-Jan-23

Contractor PermittingContractor Permitting 12-Sep-22 A 20-Jan-23

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

PacifiCorp Copco No.2 Substation Relocation  (Activities Pending)

Issue for Bid

Issue Final Construction Documents

Limited Notice to Proceed

PacifiCorp's Permitting & Regulatory Work Complete

Full Notice to Proceed

Mobilization Start

Site Demolition Complete

Relocate Electrical Service

Metering Vault Complete

In-Water Work Complete

Chinook Incubation Building Complete

Coho Building & Raceways Complete

Chinook Rearing Raceways Complete

Spawning Building Complete

Substantial Completion

Adult Holding/Sorting/Settling Ponds Complete

Final Completion

Kick Off Meeting

50% Design

60% Design

100% Design

Final Design Modifications

Bids Due

Contract Execution

Select Contractor

Limited Notice to Proceed

Issue Full Notice to Proceed

2.7/3.1 Temporary / Portable Source Air Permit (Air Quality)

1.2 Federal Section 106, National Historic Survey

1.3 Section 404 dredge/fill permit (IN WATER WORK PERMIT)

1.4 Federal Section 107 National Marine Services

2.4 Lake or Streambed Alteration Agreement

2.5 Section 401 Water Quality Certification
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Actual Work
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Critical Remaining Work

Milestone
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Date Revision Checked Approved
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Activity ID Activity Name Start Finish

A45310 SWPPP Creation 12-Sep-22 A 28-Oct-22 A

A45350 3.6 Building permit Delay 10-Oct-22 A 17-Nov-22 A

A45320 2.6 SWPPP Submittal PAC/MJ 31-Oct-22 A 14-Nov-22 A

A45330 2.6 SWPPP Submittal Review 15-Nov-22 A 29-Dec-22 A

A45360 3.6 Building permits 18-Nov-22 A 04-Jan-23

A45340 3.2 Dust Control Permits 03-Jan-23 20-Jan-23

A45370 3.7 Encroachment Permit 03-Jan-23 20-Jan-23

A45380 3.8 New Driveway Permit 03-Jan-23 20-Jan-23

A45390 Pressure Vessel Permit- Propane Tank- Siskiyou County 03-Jan-23 20-Jan-23

SubmittalsSubmittals 26-Aug-22 A 20-Mar-23

Submittal CreationSubmittal Creation 26-Aug-22 A 03-Mar-23

A45400 Create Submittals 26-Aug-22 A 03-Mar-23

Submittal ReviewSubmittal Review 12-Sep-22 A 20-Mar-23

A45410 Review Submittals 12-Sep-22 A 20-Mar-23

Fabrication / ProcurementFabrication / Procurement 29-Sep-22 A 16-Oct-23

A45580 Fabrication & Procurement (Equip, Materials, Misc Metals, Etc...) 29-Sep-22 A 16-Oct-23

ConstructionConstruction 10-Jan-23 08-Apr-24

Mob / Site Control SurveyMob / Site Control Survey 10-Jan-23 30-Jan-23

A3910 Survey 10-Jan-23* 11-Jan-23

A3900 Mobilization 24-Jan-23* 30-Jan-23

Civil Site WorkCivil Site Work 30-Jan-23 15-Dec-23

A45590 Civil Site Work (Clr & Grb, Dwtr, Excv, Surfcing) 30-Jan-23 15-Dec-23

Concrete DemolitionConcrete Demolition 06-Mar-23 15-Mar-23

A3920 Concrete Demolition 06-Mar-23* 15-Mar-23

Concrete PlacementConcrete Placement 06-Mar-23 02-Jan-24

A45620 Concrete Placement 06-Mar-23 02-Jan-24

Structure ExcavationStructure Excavation 16-Mar-23 17-Apr-23

A45610 Structural Excavation 16-Mar-23 17-Apr-23

Site / Yard PipingSite / Yard Piping 20-Mar-23 24-May-23

A45600 Site / Yard Piping 20-Mar-23 24-May-23

MechanicalMechanical 23-Mar-23 15-Nov-23

A45640 Mechanical Construction 23-Mar-23 15-Nov-23

HVACHVAC 08-Jun-23 25-Oct-23

A45650 HVAC Construction 08-Jun-23 25-Oct-23

Erect BuildingsErect Buildings 02-Aug-23 01-Nov-23

A4000 Chinook Incubation Building 02-Aug-23* 05-Sep-23

A4030 Coho Building & Raceways 30-Aug-23* 11-Oct-23

A4020 Spawning Building 05-Oct-23* 01-Nov-23

CoatingsCoatings 30-Aug-23 30-Jan-24

A45630 Coatings 30-Aug-23 30-Jan-24

ElectricalElectrical 12-Sep-23 16-Jan-24

A3930 Electrical Construction 12-Sep-23 16-Jan-24

CommissioningCommissioning 12-Oct-23 11-Mar-24

A45660 Commissioning 12-Oct-23 11-Mar-24

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

SWPPP Creation

3.6 Building permit Delay

2.6 SWPPP Submittal PAC/MJ

2.6 SWPPP Submittal Review

3.6 Building permits

3.2 Dust Control Permits

3.7 Encroachment Permit

3.8 New Driveway Permit

Pressure Vessel Permit- Propane Tank- Siskiyou County

Create Submittals

Review Submittals

Fabrication & Procurement (Equip, Materials, Misc Metals, Etc...)

Survey

Mobilization

Civil Site Work (Clr & Grb, Dwtr, Excv, Surfcing)

Concrete Demolition

Concrete Placement

Structural Excavation

Site / Yard Piping

Mechanical Construction

HVAC Construction

Chinook Incubation Building

Coho Building & Raceways

Spawning Building

Coatings

Electrical Construction

Commissioning
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Activity ID Activity Name Start Finish

Project CloseoutProject Closeout 12-Mar-24 08-Apr-24

A4090 Final Submittals 12-Mar-24 08-Apr-24

A4100 Demobilization 12-Mar-24 08-Apr-24

Lakeview Road BridgeLakeview Road Bridge 26-Jun-21 A 23-Feb-24

Project Kick OffProject Kick Off 26-Jun-21 A 20-Aug-21 A

A2700 NTP 26-Jun-21 A

A2710 Kickoff Meeting (Internal) 09-Aug-21 A

A2720 Kickoff Meeting (Client) 20-Aug-21 A

A2730 Initial Site Visit 20-Aug-21 A

Survey On-SiteSurvey On-Site 23-Aug-21 A 03-Sep-21 A

A2740 Site Work Survey 23-Aug-21 A 03-Sep-21 A

Design CriteriaDesign Criteria 23-Aug-21 A 29-Oct-21 A

A2760 Development of Criteria & PacifiCorp Review 23-Aug-21 A 29-Oct-21 A

Design WorkshopDesign Workshop 20-Sep-21 A 17-Nov-21 A

A2780 Develop Prelim Design / Agenda Materials / Design Workshop 20-Sep-21 A 17-Nov-21 A

Final DesignFinal Design 02-Dec-21 A 08-Mar-23

A2790 60% Design 02-Dec-21 A 08-Mar-22 A

A2900 PacifiCorp Review 09-Mar-22 A 22-Mar-22 A

A2910 90% Design 23-Mar-22 A 06-May-22 A

A2920 PacifiCorp Review 06-May-22 A 20-May-22 A

A2930 County Building Permit Review 06-May-22 A 20-May-22 A

A2940 100% Bid Documents 20-May-22 A 31-Dec-22

A2950 FERC Submittal 31-Dec-22 31-Dec-22

A2970 Cal Trans Submittal 31-Dec-22 31-Dec-22

A2960 FERC Review / Concurrence 31-Dec-22 31-Dec-22

A2980 Cal Trans Review & Concurrence 31-Dec-22 13-Feb-23

A2990 Final Comment Incorporation 13-Feb-23 08-Mar-23

Permitting ProcessPermitting Process 07-Jan-22 A 31-Dec-22

A2800 App Prep / Review / Agency Opinions / Final Review / Permit Approval 07-Jan-22 A 31-Dec-22

Advertisement / Bid / Award / MobeAdvertisement / Bid / Award / Mobe 08-Mar-23 15-Apr-23

A2810 Bid / Award / NTP / Mobilize 08-Mar-23* 15-Apr-23

Fabrication / ProcurementFabrication / Procurement 15-Apr-23 02-Jun-23

A2820 Fabrication of 9 Girders / Girder Delivery 15-Apr-23 02-Jun-23

Work WindowsWork Windows 15-Jun-23 01-Nov-23

In-Water WorkIn-Water Work 15-Jun-23 01-Nov-23

A2860 In-Water Work 15-Jun-23* 01-Nov-23

A3000 Start In-Water Work 15-Jun-23*

A3010 End In-Water Work 01-Nov-23

WillowWillow 01-Sep-23 01-Sep-23

A3020 Start Willow Window 01-Sep-23*

SwallowSwallow 02-Oct-23 02-Oct-23

A3030 Start Swallow Window 02-Oct-23*

Prep / TESCPrep / TESC 17-Apr-23 20-Apr-23

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

Final Submittals

Demobilization

NTP

Kickoff Meeting (Internal)

Kickoff Meeting (Client)

Initial Site Visit

Site Work Survey

Development of Criteria & PacifiCorp Review

Develop Prelim Design / Agenda Materials / Design Workshop

60% Design

PacifiCorp Review

90% Design

PacifiCorp Review

County Building Permit Review

100% Bid Documents

FERC Submittal

Cal Trans Submittal

FERC Review / Concurrence

Cal Trans Review & Concurrence

Final Comment Incorporation

App Prep / Review / Agency Opinions / Final Review / Permit Approval

Bid / Award / NTP / Mobilize

Fabrication of 9 Girders / Girder Delivery

In-Water Work

Start In-Water Work

End In-Water Work

Start Willow Window

Start Swallow Window
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Activity ID Activity Name Start Finish

A2850 Prep / TESC 17-Apr-23 20-Apr-23

Bridge FoundationBridge Foundation 22-Apr-23 14-Oct-23

A2840 Bridge Foundations Piers 1 & 4 22-Apr-23 20-May-23

A3040 Temp Works - Gravel Access & Platforms for Piers 2 & 3 22-Apr-23 18-Sep-23

A3050 Bridge Foundations Piers 2 & 3 09-Sep-23 27-Sep-23

A3060 Piers 2 Crossbeam 20-Sep-23 04-Oct-23

A3070 Piers 3 Crossbeam 28-Sep-23 14-Oct-23

SuperstructureSuperstructure 14-Oct-23 30-Dec-23

A2830 Install Superstructure Girders / Wingwalls / Diaphragms 14-Oct-23 02-Nov-23

A3080 Install Concrete Bridge Deck 31-Oct-23 05-Dec-23

A3100 Install Approach Slabs 16-Nov-23 30-Dec-23

A3090 Install Bridge Barriers 04-Dec-23 18-Dec-23

Remove Temporary WorksRemove Temporary Works 14-Oct-23 06-Feb-24

A2870 Access Pad Removal 14-Oct-23 04-Nov-23

A3110 Demolish Trestle 30-Dec-23 06-Feb-24

Pavement ImprovementsPavement Improvements 06-Feb-24 09-Feb-24

A2880 Final Grading of Boat Ramp 06-Feb-24 07-Feb-24

A3120 HMA Final Lift at Bridge Approaches 07-Feb-24 09-Feb-24

Planting / Wrap-Up / CompletionPlanting / Wrap-Up / Completion 07-Feb-24 23-Feb-24

A2890 Native Planting Along Slopes 07-Feb-24 09-Feb-24

A3130 Reinstall Permanent Signs 09-Feb-24 10-Feb-24

A3140 Striping 09-Feb-24 10-Feb-24

A3150 Substantial Completion 10-Feb-24

A3160 Chain-link Fence Install at Fish Hatchery 10-Feb-24 15-Feb-24

A3170 Remove Traffic Control Signs 15-Feb-24 16-Feb-24

A3180 Final Cleanup / Punchlist 16-Feb-24 23-Feb-24

A3190 Project Completion 23-Feb-24

KRRCKRRC 01-Feb-22 A 31-Dec-25

Recreation SitesRecreation Sites 01-Feb-22 A 31-Dec-25

DesignDesign 01-Feb-22 A 31-Mar-25

A3290 Kickoff Meeting 01-Feb-22 A 02-Feb-22 A

A3350 Data Collection 05-Feb-22 A 12-Jan-23

A3360 Conceptual Design Development 13-Jan-23 06-Apr-23

A3370 Site Investigations 13-Jan-23 06-Apr-23

60% Design Development60% Design Development 06-Apr-23 15-Jun-23

Pioneer Park WestPioneer Park West 06-Apr-23 15-Jun-23

A3380 60% Design Development Pioneer Park West 06-Apr-23 15-Jun-23

Moonshine FallsMoonshine Falls 06-Apr-23 15-Jun-23

A3390 60% Design Development Moonshine Falls 06-Apr-23 15-Jun-23

Fall CreekFall Creek 06-Apr-23 15-Jun-23

A3400 60% Design Development Fall Creek 06-Apr-23 15-Jun-23

Iron GateIron Gate 06-Apr-23 15-Jun-23

A3520 60% Design Development Iron Gate 06-Apr-23 15-Jun-23

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

Prep / TESC

Bridge Foundations Piers 1 & 4

Temp Works - Gravel Access & Platforms for Piers 2 & 3

Bridge Foundations Piers 2 & 3

Piers 2 Crossbeam

Piers 3 Crossbeam

Install Superstructure Girders / Wingwalls / Diaphragms

Install Concrete Bridge Deck

Install Approach Slabs

Install Bridge Barriers

Access Pad Removal

Demolish Trestle

Final Grading of Boat Ramp

HMA Final Lift at Bridge Approaches

Native Planting Along Slopes

Reinstall Permanent Signs

Striping

Substantial Completion

Chain-link Fence Install at Fish Hatchery

Remove Traffic Control Signs

Final Cleanup / Punchlist

Project Completion

Kickoff Meeting

Data Collection

Conceptual Design Development

Site Investigations

60% Design Development Pioneer Park West

60% Design Development Moonshine Falls

60% Design Development Fall Creek

60% Design Development Iron Gate
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Activity ID Activity Name Start Finish

Copco ValleyCopco Valley 06-Apr-23 15-Jun-23

A3410 60% Design Development Copco Valley 06-Apr-23 15-Jun-23

100% Design Development100% Design Development 28-Jun-23 30-Jan-25

Pioneer Park WestPioneer Park West 28-Jun-23 25-Oct-23

A3420 100% Design Development Pioneer Park West 28-Jun-23 25-Oct-23

Moonshine FallsMoonshine Falls 28-Jun-23 25-Oct-23

A3430 100% Design Development Moonshine Falls 28-Jun-23 25-Oct-23

Fall CreekFall Creek 28-Jun-23 25-Oct-23

A3440 100% Design Development Fall Creek 28-Jun-23 25-Oct-23

Iron GateIron Gate 28-Jun-23 25-Oct-23

A3450 100% Design Development Iron Gate 28-Jun-23 25-Oct-23

Copco ValleyCopco Valley 01-Jul-24 30-Jan-25

A3460 100% Design Development Copco Valley 01-Jul-24* 30-Jan-25

Prepare Final Construction DocumentsPrepare Final Construction Documents 26-Oct-23 31-Mar-25

Pioneer Park WestPioneer Park West 26-Oct-23 29-Dec-23

A3470 Prepare Final Construction Documents Pioneer Park West 26-Oct-23 29-Dec-23

Moonshine FallsMoonshine Falls 26-Oct-23 29-Dec-23

A3480 Prepare Final Construction Documents Moonshine Falls 26-Oct-23 29-Dec-23

Fall CreekFall Creek 26-Oct-23 29-Dec-23

A3490 Prepare Final Construction Documents Fall Creek 26-Oct-23 29-Dec-23

Iron GateIron Gate 26-Oct-23 29-Dec-23

A3510 Prepare Final Construction Documents Iron Gate 26-Oct-23 29-Dec-23

Copco ValleyCopco Valley 03-Feb-25 31-Mar-25

A3500 Prepare Final Construction Documents Copco Valley 03-Feb-25* 31-Mar-25

Issue Final Construction DocumentsIssue Final Construction Documents 02-Jan-24 31-Mar-25

A3330 IFC Pioneer Park West 02-Jan-24

A3530 IFC Pioneer Moonshine Falls 02-Jan-24

A3540 IFC Fall Creek 02-Jan-24

A3550 IFC Iron Gate 02-Jan-24

A3560 IFC Copco Valley 31-Mar-25

Pre ConstructionPre Construction 03-Jan-24 26-Sep-24

A3340 Issue For Bid 03-Jan-24*

A3620 Prepare Bid 03-Jan-24 03-Mar-24

A3570 Bids Due 04-Mar-24

A3580 Evaluate Bids 04-Mar-24 08-Mar-24

A3630 Select Contractor 08-Mar-24

A3640 Contract Execution 11-Mar-24 11-Apr-24

A3600 NTP 12-Apr-24

A3610 Submittal Preparation 17-Apr-24 26-Sep-24

ConstructionConstruction 01-Jul-24 31-Dec-25

Pioneer WestPioneer West 01-Jul-24 31-Dec-24

A3240 Pioneer West Construction 01-Jul-24* 31-Dec-24

Moonshine FallsMoonshine Falls 01-Jul-24 31-Dec-24

A3250 Moonshine Falls Construction 01-Jul-24* 31-Dec-24

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

60% Design Development Copco Valley

100% Design Development Pioneer Park West

100% Design Development Moonshine Falls

100% Design Development Fall Creek

100% Design Development Iron Gate

100% Design Development Copco Valley

Prepare Final Construction Documents Pioneer Park West

Prepare Final Construction Documents Moonshine Falls

Prepare Final Construction Documents Fall Creek

Prepare Final Construction Documents Iron Gate

Prepare Final Construction Documents Copco Valley

IFC Pioneer Park West

IFC Pioneer Moonshine Falls

IFC Fall Creek

IFC Iron Gate

IFC Copco Valley

Issue For Bid

Prepare Bid

Bids Due

Evaluate Bids

Select Contractor

Contract Execution

NTP

Submittal Preparation

Pioneer West Construction

Moonshine Falls Construction
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Activity ID Activity Name Start Finish

Fall CreekFall Creek 01-Jul-24 31-Dec-24

A3260 Fall Creek Construction 01-Jul-24* 31-Dec-24

Iron GateIron Gate 01-Jul-24 31-Dec-24

A3280 Iron Gate Construction 01-Jul-24* 31-Dec-24

Copco ValleyCopco Valley 01-Mar-25 31-Dec-25

A3270 Copco Valley Construction 01-Mar-25* 31-Dec-25

COMPLIANCECOMPLIANCE 29-Apr-22 A 28-Feb-29

FEDERALFEDERAL 29-Apr-22 A 29-Dec-28

Federal ComplianceFederal Compliance 29-Apr-22 A 29-Dec-28

Federal Surrender OrderFederal Surrender Order 29-Apr-22 A 29-Dec-28

Construction ReportingConstruction Reporting 29-Apr-22 A 29-Dec-28

A1460 Federal Compliance Construction Reporting 29-Apr-22 A 29-Dec-28

Condition ReportingCondition Reporting 29-Apr-22 A 31-Dec-25

Section 106Section 106 29-Apr-22 A 31-Dec-25

A4350 Federal Compliance - Condition Reporting - Section 106 29-Apr-22 A 31-Dec-25

Engineering CertificationEngineering Certification 29-Apr-22 A 30-Sep-26

A4370 Federal Compliance - Engineering Certification 29-Apr-22 A 30-Sep-26

BOC Periodic InspectionsBOC Periodic Inspections 29-Apr-22 A 31-Dec-25

A4380 Federal Compliance - BOC Periodic Inspections 29-Apr-22 A 31-Dec-25

USACE - CWA 404 PermitUSACE - CWA 404 Permit 29-Apr-22 A 31-Dec-25

ReportingReporting 29-Apr-22 A 31-Dec-25

A4390 Federal Compliance - CWA 404 Permit 29-Apr-22 A 31-Dec-25

NOAA NMFS - Biological OpinionsNOAA NMFS - Biological Opinions 29-Apr-22 A 31-Dec-25

ReportingReporting 29-Apr-22 A 31-Dec-25

A4400 Federal Compliance - NOAA NMFS - Biological Opinions 29-Apr-22 A 31-Dec-25

STATESTATE 29-Apr-22 A 28-Feb-29

States ComplianceStates Compliance 29-Apr-22 A 28-Feb-29

A1290 State Compliance Issues 29-Apr-22 A 28-Feb-29

LOCALLOCAL 29-Apr-22 A 31-Dec-25

Local ComplianceLocal Compliance 29-Apr-22 A 31-Dec-25

A1280 Local Compliance Issues 29-Apr-22 A 31-Dec-25

CLOSEOUTCLOSEOUT 02-Jan-25 31-Dec-29

KRRC SUBCONTRACTORS CONTRACT CLOSEOUTKRRC SUBCONTRACTORS CONTRACT CLOSEOUT 02-Jan-25 31-Dec-29

A4410 Kiewit Contract Closeout 02-Jan-25* 01-Apr-25

A44928 Recreation Contractor Closeout 02-Jan-26* 30-Jan-26

A44918 RES Contract Closeout 28-Sep-29* 31-Dec-29

A44938 Final Project Closeout 28-Sep-29* 31-Dec-29

FERCFERC 02-Apr-29 31-Dec-29

ODEQODEQ 02-Apr-29 31-Dec-29

A1270 Oregon Department of Environmental Quality Closeout Report 02-Apr-29* 31-Dec-29

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

Fall Creek Construction

Iron Gate Construction

Copco Valley Construction

Federal Compliance Construction Reporting

Federal Compliance - Condition Reporting - Section 106

Federal Compliance - Engineering Certification

Federal Compliance - BOC Periodic Inspections

Federal Compliance - CWA 404 Permit

Federal Compliance - NOAA NMFS - Biological Opinions

Local Compliance Issues

Kiewit Contract Closeout

Recreation Contractor Closeout
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Activity ID Activity Name Start Finish

SWRCBSWRCB 02-Apr-29 31-Dec-29

A1260 State Water Resources Control Board Closeout Report 02-Apr-29* 31-Dec-29

Final ReportingFinal Reporting 02-Apr-29 31-Dec-29

A1250 KRRC Final Reporting 02-Apr-29* 31-Dec-29

FINAL DATA TRANSFER TO STATESFINAL DATA TRANSFER TO STATES 02-Apr-29 31-Dec-29

Final Data Transfer to StatesFinal Data Transfer to States 02-Apr-29 31-Dec-29

A1240 Final Data Transfer to States 02-Apr-29* 31-Dec-29

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029
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