Lower Klamath Project
FERC Project No. 14803

Public Safety Plan

Klamath River Renewal Corporation
2001 Addison Street, Suite 317
Berkeley, CA 94704

January 2023
This page intentionally left blank.
Table of Contents

1.0 Introduction ....................................................................................................................................... 1
  1.1 Organization of the Plan .................................................................................................................. 2
  1.2 Purpose of the Public Safety Plan .................................................................................................. 5
  1.3 Relationship to Management Plans and Other Plans ................................................................. 5

2.0 Phased Approach ............................................................................................................................. 5

3.0 Risk Assessment .............................................................................................................................. 6
  3.1 Overview ......................................................................................................................................... 6
  3.2 Methods and Process ..................................................................................................................... 7

4.0 Risk Assessment Results .............................................................................................................. 12
  4.1 Pre-Drawdown Initial and Anticipated Risk Characterization ..................................................... 12
    4.1.1 J.C. Boyle Development: Pre-Drawdown Initial and Anticipated Risk ................................. 12
    4.1.2 Copco No. 1 Development: Pre-Drawdown Initial and Anticipated Risk ............................ 17
    4.1.3 Copco No. 2 Development: Pre-Drawdown Initial and Anticipated Risk ............................ 21
    4.1.4 Iron Gate Development: Pre-Drawdown Initial and Anticipated Risk .................................. 21
  4.2 Drawdown Initial and Anticipated Risk Characterization ............................................................ 23
    4.2.1 J.C. Boyle Development: Drawdown Initial and Anticipated Risk ...................................... 23
    4.2.2 Copco No. 1 Development: Drawdown Initial and Anticipated Risk .................................... 29
    4.2.3 Copco No. 2 Development: Drawdown Initial and Anticipated Risk .................................... 33
    4.2.4 Iron Gate Development: Drawdown Initial and Anticipated Risk ........................................ 33

5.0 Proposed Risk Reduction Measures ............................................................................................. 37
  5.1 Pre-Drawdown Proposed Risk Reduction Measures ..................................................................... 37
    5.1.1 J.C. Boyle Development: Pre-Drawdown Proposed Risk Reduction Measures .................. 37
    5.1.2 Copco No. 1 and No. 2 Developments: Pre-Drawdown Proposed Risk Reduction Measures ................................................................................................................................................................................. 40
    5.1.3 Iron Gate Development: Pre-Drawdown Proposed Risk Reduction Measures ...................... 44
  5.2 Drawdown Proposed Risk Reduction Measures .......................................................................... 48
    5.2.1 J.C. Boyle Development: Drawdown Proposed Risk Reduction Measures .......................... 48
    5.2.2 Copco No. 1 and No. 2 Developments: Drawdown Proposed Risk Reduction Measures .............. 52
    5.2.3 Iron Gate Development: Drawdown Proposed Risk Reduction Measures ............................ 56
6.0 Public Safety Plan Implementation, Monitoring, and Reassessment............................... 60
  6.1 Public Safety Incident Protocol.......................................................................................... 60
7.0 Reporting ............................................................................................................................ 60
8.0 References ........................................................................................................................... 60

List of Tables

Table 1.1-1: FERC-Recommended Public Safety Plan Elements.............................................. 3
Table 3.2-1: Incident Likelihood Rating (ILR) – Pre-Drawdown .............................................. 10
Table 3.2-2: Incident Likelihood (ILR) – Drawdown ................................................................. 10
Table 3.2-3: Incident Consequence Rating (ICR) – Pre-Drawdown and Drawdown................. 10
Table 4.1-1: J.C. Boyle Development: Pre-Drawdown Initial and Anticipated Risk Ranking .... 12
Table 4.1-2: J.C. Boyle Development: Pre-Drawdown Activity Risk Level Summary ............... 14
Table 4.1-3: Copco No. 1 Development: Pre-Drawdown Initial and Anticipated Risk Ranking .... 17
Table 4.1-4: Copco No. 1 Development: Pre-Drawdown Activity Risk Level Summary .......... 18
Table 4.1-5: Iron Gate Development: Pre-Drawdown Initial and Anticipated Risk Ranking....... 21
Table 4.1-6: Iron Gate Development: Pre-Drawdown Activity Risk Level Summary ............... 22
Table 4.2-1: J.C. Boyle Development: Drawdown Initial and Anticipated Risk Ranking .......... 23
Table 4.2-2: J.C Boyle Development: Drawdown Activity Risk Level Summary ...................... 24
Table 4.2-3: Copco No. 1 Development: Drawdown Initial and Anticipated Risk Ranking ....... 29
Table 4.2-4: Copco No. 1 Development: Drawdown Activity Risk Level Summary ................. 30
Table 4.2-5: Iron Gate Development: Drawdown Initial and Anticipated Risk Ranking .......... 33
Table 4.2-6: Iron Gate Development: Drawdown Activity Risk Level Summary ...................... 34
Table 5.1-1: J.C. Boyle Development: Pre-Drawdown Proposed Risk Reduction Measures ....... 38
Table 5.1-2: Copco No. 1 and 2 Developments: Pre-Drawdown Proposed Risk Reduction Measures .... 40
Table 5.1-3: Iron Gate Development: Pre-Drawdown Proposed Risk Reduction Measures ....... 45
Table 5.2-1: J.C. Boyle Development: Drawdown Proposed Risk Reduction Measures ........... 49
Table 5.2-2: Copco No. 1 and No. 2 Developments: Drawdown Proposed Risk Reduction Measures .... 53
Table 5.2-3: Iron Gate Development: Drawdown Proposed Risk Reduction Measures ............ 57
Appendices

Appendix A  Dam Component Figures
Appendix B  Public Safety Plan Figures
Appendix C  Public Safety Plan Risk Assessment
CONTROLLED UNCLASSIFIED INFORMATION (CUI)
CRITICAL ENERGY/ELECTRIC INFRASTRUCTURE INFORMATION
(CEII)
REDACTED

LOWER KLAMATH PROJECT HEALTH AND SAFETY PLAN
APPENDIX B. PUBLIC SAFETY PLAN
ALL SECTIONS AND APPENDICES